

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE: 02/17/22
PAGE 1 of 3

CONTRACT NO: 009157 FEDERAL AID NO:
CONTRACT TITLE: I-5, PORTLAND AVENUE TO PORT OF TACOMA ROAD - SOUT
CHANGE ORDER NO: 9 MCKINLEY-WILEY PED FACILITY

PRIME CONTRACTOR: XXXXXXXXXX GUY F. ATKINSON CONSTRUCTION, LLC.
707 SOUTH GRADY WAY SUITE 500
RENTON WA 98057-3224

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
() Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i> Brandon Dully (Feb 17, 2022 15:49 PST)	SURETY CONSENT:
CONTRACTOR SIGNATURE Feb 17, 2022	ATTORNEY IN FACT
DATE	DATE

ORIGINAL CONTRACT AMOUNT: 159,875,295.00
CURRENT CONTRACT AMOUNT: 171,718,138.61
ESTIMATED NET CHANGE THIS ORDER: 697,042.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 172,415,180.61

Signature Required: (X) Project Engineer (X) State Construction Engineer
(X) Regional Administrator () Other Agency

<i>Signature on file</i> Thomas Slimak, P.E. (Feb 25, 2022 12:08 PST)	<i>Signature on file</i> Neal Uhlmeier (Mar 2, 2022 14:04 PST)
PROJECT ENGINEER SIGNATURE Feb 25, 2022	STATE CONSTRUCTION ENGINEER SIGNATURE Mar 2, 2022
DATE	DATE
<i>Signature on file</i>	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE Feb 28, 2022	SIGNATURE DATE
DATE	REPRESENTING

CONTRACT NO:009157

CHANGE ORDER NO: 9

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

Description:

This Change Order adds Work to design and construct maximum extent feasible ADA compliant pedestrian facilities, drainage facility modifications, and the design and implementation of traffic control at intersection along McKinley Way and Wiley Avenue.

Materials:

All Material shall be in accordance with the Request for Proposal Chapter 1: General Provisions, Chapter 2: Technical Requirements and the City of Tacoma's standards and requirements.

Construction Requirements:

The Design-Builder shall repair and construct pedestrian facilities for the intersection of McKinley Way/Wiley Avenue per Released for Construction plan sheets SPD30, PVD30, PVD31, PVD32, PVD33, PVD34, DR7A, DP28, DD11, DU30, TC42, TC43, TC46-01 and TC46-02.

Measurement:

No Specific unit of measure shall apply to this new Lump Sum item, "C0#009, McKinley-Wiley Ped Facility".

Payment:

Payment will be made in accordance with section 1-04.4, for the following new Lump Sum item:

"C0#009, McKinley-Wiley Ped Facility" Lump Sum.

The lump sum payment shall be considered full compensation for all costs and efforts to perform the Work associated with this Change Order.

Contract Time:

No extension of Contract Time is granted as a result of this Change Order.

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE:02/17/22
PAGE 3 of 3

!CONTRACT NO:009157

CHANGE ORDER NO: 9

ITEM NO	GROUP NO	ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
1	-1	1	--	-		

ITEM DESCRIPTION:	C0#009, MCKINLEY-WILEY PED FACILITY					
1008 01	L.S.	0.00		0.00		697,042.00

AMOUNT TOTAL

697,042.00
=====

