

WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER

DATE: 07/28/22  
PAGE 1 of 3

CONTRACT NO: 009567 FEDERAL AID NO:  
 CONTRACT TITLE: US 101 / SR 109, GRAYS HARBOR/JEFFERSON/CLALLAM-RE  
 CHANGE ORDER NO: 3 TASK 8 - SUBTASK 8.6 ESA ADDIT

PRIME CONTRACTOR: XXXXXXXXXX KIEWIT INFRASTRUCTURE WEST CO.  
 2200 COLUMBIA HOUSE BLVD.  
 VANCOUVER WA 98661-

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications  
 ( ) Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i>	SURETY CONSENT:
CONTRACTOR SIGNATURE Jul 28, 2022	ATTORNEY IN FACT
DATE	DATE

ORIGINAL CONTRACT AMOUNT:	20,700,297.00
CURRENT CONTRACT AMOUNT:	23,531,540.00
ESTIMATED NET CHANGE THIS ORDER:	995,000.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE:	24,526,540.00

Signature Required:     Project Engineer                       State Construction Engineer  
     Regional Administrator             Other Agency

<i>Signature on file</i>	<i>Signature on file</i>
PROJECT ENGINEER SIGNATURE Jul 28, 2022	STATE CONSTRUCTION ENGINEER SIGNATURE Aug 3, 2022
DATE	DATE
<i>Signature on file</i>	OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMINISTRATOR SIGNATURE Jul 29, 2022	SIGNATURE _____ DATE _____
DATE	REPRESENTING

CONTRACT NO:009567

CHANGE ORDER NO: 3

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

**Description:**

This Change Order increases the Phase 1 Services Fee not-to-exceed amount of \$1,537,100.00 for Task 8 Environmental Review and Documentation by \$995,000.00. The new not-to-exceed amount included in Attachment 2A for task 8 is \$2,532,100.00. The total Phase 1 Services amount has been increased from \$23,531,540.00 to \$24,526,540.00.

**Design Requirement:**

Appendix 2 Phase 1 Services for this project is amended as follows:

1. In Appendix 2, Section 2.21.1 Phase 1 Services Fee, on Page A2-73 line 24, replace \$23,531,540.00 with \$24,526,540.00.

2. In Appendix 2, Attachment 2A Phase 1 Services Fee, on Page A2A-1, the Phase 1 Services Fee Task table is revised as follows:

Phase 1 Services Task	Not-to-Exceed Amount
Task 8: Environmental Review and Documentation	\$2,532,100.00
TOTAL	\$24,526,540.00

**Measurement:**

No Specific measurement will apply to the Estimated item, "PDB Phase 1 Services Fee (Rule 170)."

**Payment:**

The change order will be paid using existing contract item "PDB Phase 1 Services Fee (Rule 170)," Estimated. Payment under the item "PDB Phase 1 Service Fee (Rule 170)" shall be full compensation for all work properly supported by invoiced amounts following Section 9.1 Compensation for Phase 1 Services.

**Contract Time:**

There are no changes to Contract time as a result of this Change Order.

WASHINGTON STATE  
DEPARTMENT OF TRANSPORTATION  
CHANGE ORDER

CONTRACT NO: 009567	CHANGE ORDER NO: 3
---------------------	--------------------

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
0001	01		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	217,000.00
0001	02		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	239,000.00
0001	03		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	23,000.00
0001	04		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	37,000.00
0001	05		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	74,000.00
0001	06		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	26,000.00
0001	07		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	15,000.00
0001	08		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	126,000.00
0001	09		PDB PHASE 1 EST.	SERVICES FEE (RULE 170) 23,531,546.00	0.00	238,000.00

AMOUNT TOTAL  
-----  
995,000.00  
=====

CONTRACT 009567

DISTRICT 3

CHANGE ORDER NUMBER 003

TYPE OF CHANGE ORDER CONSTRUCTION

DATED 01-18-2024

TIME 13:29:10

ITEM	GROUP	STD ITEM	UNIT OF MEAS	UNIT PRICE	QUANTITY CHANGE	AMOUNT CHANGE
001	01		EST.	\$30,116,546.0000	.00	\$217,000.00
001	02		EST.	\$30,116,546.0000	.00	\$239,000.00
001	03		EST.	\$30,116,546.0000	.00	\$23,000.00
001	04		EST.	\$30,116,546.0000	.00	\$37,000.00
001	05		EST.	\$30,116,546.0000	.00	\$74,000.00
001	06		EST.	\$30,116,546.0000	.00	\$26,000.00
001	07		EST.	\$30,116,546.0000	.00	\$15,000.00
001	08		EST.	\$30,116,546.0000	.00	\$126,000.00
001	09		EST.	\$30,116,546.0000	.00	\$238,000.00

DESC...: PDB PHASE 1 SERVICES FEE (RULE 170)

TOTAL NET CHANGE \$995,000.00