


**Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
February 2022 - January 2024**



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
February 22	4	6	\$38,553,756.34	\$45,096,910.93	16.97%
March	3	12	\$44,671,237.43	\$48,547,539.87	8.68%
April	3	12	\$48,412,332.31	\$56,825,918.95	17.38%
May	3	11	\$67,123,435.18	\$66,779,035.87	-0.51%
June	3	21	\$61,701,251.86	\$73,766,195.90	19.55%
July	2	11	\$39,100,128.30	\$51,012,389.52	30.47%
August	4	5	\$26,207,212.68	\$25,859,593.33	-1.33%
September	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.08	\$10,528,721.90	37.14%
November	3	6	\$7,324,684.78	\$8,291,781.75	13.20%
December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

**Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
March 2022 - February 2024**



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award	
March 22		3	12	\$44,671,237.43	\$48,547,539.43	8.68%
April		3	12	\$48,412,332.31	\$56,825,919.95	17.38%
May		3	11	\$67,123,435.18	\$66,779,036.87	-0.51%
June		3	21	\$61,701,252.86	\$73,766,196.90	19.55%
July		2	21	\$39,100,128.30	\$51,012,390.52	30.47%
August		4	5	\$26,207,213.68	\$25,859,593.33	-1.33%
September		4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October		5	2	\$7,677,144.08	\$10,528,722.90	37.14%
November		3	6	\$7,324,685.78	\$8,291,782.75	13.20%
December		4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23		3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February		6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March		3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April		3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May		3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
June		3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July		3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August		3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September		3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October		9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November		4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December		2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24		9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February		3	2	\$5,950,174.83	\$6,870,071.96	15.46%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
April 2022 - March 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
April 22	3	12	\$48,412,332.31	\$56,825,918.95	17.38%
May	3	11	\$67,123,435.18	\$66,779,035.87	-0.51%
June	3	21	\$61,701,251.86	\$73,766,195.90	19.55%
July	2	11	\$39,100,128.30	\$51,012,389.52	30.47%
August	4	5	\$26,207,212.68	\$25,859,593.33	-1.33%
September	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.08	\$10,528,721.90	37.14%
November	3	6	\$7,324,684.78	\$8,291,781.75	13.20%
December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
 Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Projects Awarded the First Quarter of 2024



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
XE3422	Sr 202, Sammamish Creek Fish Passage	1/23/2024	9	\$3,656,341.00	\$4,236,128.00	15.86%
XE3496	Sr 20, Coupeville Ferry Terminal Agent's Of	2/14/2024	1	\$735,623.90	\$1,234,840.11	67.86%
XE3499	I-5, Sb Edgar St To E Gwinn Pl Noise Wall	3/7/2024	6	\$3,294,343.00	\$5,265,000.00	59.82%
XE3505	I-5 Et Al., Northwest Region Ramps Hma Pa	3/21/2024	4	\$4,128,431.00	\$3,284,579.00	-20.44%
XE3509	Sr 203, High Rock Rd & 203rd St Se Interse	3/21/2024	3	\$1,296,417.43	\$1,696,589.65	30.87%
XE3511	Or - Region Wide Crack Sealing 23-25	3/26/2024	2	\$1,403,381.00	\$861,359.50	-38.62%



*Awarded but not shown on Projects Awarded graph


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at beardsk@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month May 2022 - April 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
May	3	11	\$67,123,435.18	\$66,779,035.87	-0.51%
June	3	21	\$61,701,251.86	\$73,766,195.90	19.55%
July	2	11	\$39,100,128.30	\$51,012,389.52	30.47%
August	4	5	\$26,207,212.68	\$25,859,593.33	-1.33%
September	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.08	\$10,528,721.90	37.14%
November	3	6	\$7,324,684.78	\$8,291,781.75	13.20%
December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%

*Some data not available in CCIS


*# Data updated after CCIS updated

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

**Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
June 2022 - May 2024**



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
June	3	21	\$61,701,252.86	\$73,766,196.90	19.55%
July	2	21	\$39,100,128.30	\$51,012,390.52	30.47%
August	4	5	\$26,207,213.68	\$25,859,593.33	-1.33%
September	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.08	\$10,528,722.90	37.14%
November	3	6	\$7,324,685.78	\$8,291,782.75	13.20%
December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
May	2	4	\$14,941,822.29	\$14,914,670.80	-0.18%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
July 2022 - June 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
July 22	2	11	\$39,100,128.30	\$51,012,389.52	30.47%
August	4	5	\$26,207,212.68	\$25,859,593.33	-1.33%
September	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.00	\$10,528,722.00	37.14%
November	3	6	\$7,324,685.00	\$8,291,782.00	13.20%
December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
*# December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%

*Some data not available in CCIS


*# Data updated after CCIS updated

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Projects Awarded the Second Quarter of 2024




Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
XE3517	Sr 26 Et Al, Ncr Seal 2024	4/4/2024	2	\$6,140,731.13	\$5,085,000.00	-17.19%
XE3519	2024 Eastern Region, Chip Seal	4/11/2024	3	\$7,419,531.90	\$8,593,000.00	15.82%
XE3522	Sr160, Southworth Ferry Terminal Timber D	4/9/2024	1	\$328,854.00	\$409,854.00	24.63%
XE3523	Us 395, Nsc Spokane River To Columbia P	4/17/2024	2	\$3,458,504.10	\$3,525,000.00	1.92%
XE3524	Sr 6 And Sr 508, Lewis County Chip Seal	4/19/2024	3	\$7,611,477.98	\$7,258,926.27	-4.63%
XE3525	2024 Cw Branch, Sr 904 Betz Rd Crossing	4/24/2024	2	\$2,238,207.69	\$2,124,994.00	-5.06%
XE3516	Sr 520, Floating Bridge & Approaches Bridg	5/6/2024	2	\$4,938,098.00	\$4,137,209.00	-16.18%
XE3527	NE Rock Creek Rd Intersection Improve	5/29/2024	1	\$1,643,067.24	\$1,529,251.00	-6.93%
XE3530	Sr 24 Et Al, Scr 2024 Region Wide Chip Se	5/20/2024	3	\$3,821,583.25	\$3,968,734.30	3.85%
XE3531	2024 OR Region Wide Cip Seal	5/20/2024	2	\$4,541,073.80	\$5,279,476.50	16.26%
XE3532	I-5, Slater Road Interchange Roundabout	5/31/2024	4	\$4,658,327.24	\$3,949,197.71	-15.22%
XE3535	Sr 20, S Fork Mill Creek Rd To Tiger Paving	5/17/2024	2	\$4,870,223.00	\$5,295,000.00	8.72%
XE3512	Sr 302, Victor Creek Remove Fish Barrier	6/13/2024	3	\$4,973,544.50	\$4,770,310.00	-4.09%
XE3534	Wsf, Maritime Security Infrastructure Preser	6/3/2024	2	\$337,197.00	\$232,000.32	-31.20%
XE3536	Sr 7, Pacific Highway Crossing And Signaliz	6/14/2024	2	\$3,506,313.00	\$5,898,000.00	68.21%
XE3544	I-5, Sb I-205 To Ridgefield Interchange Rep	6/14/2024	5	\$1,870,682.60	\$1,396,422.00	-25.35%
XE3545	Us 395, Hatch Rd To Hamilton Rd Paving	6/26/2024	2	\$5,691,982.80	\$4,513,513.00	-20.70%
XE3546	Us 2, Spokane Co Line To Sr 211 Paving	6/17/2024	2	\$5,907,350.10	\$4,980,000.00	-15.70%



*Awarded but not shown on Projects Awarded graph

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
August 2022 - July 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
August 22	4	5	\$26,207,212.68	\$25,859,593.33	-1.33%
September	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.00	\$10,528,722.00	37.14%
November	3	6	\$7,324,685.00	\$8,291,782.00	13.20%
December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%
July	3	6	\$13,215,169.04	\$12,569,565.55	-4.89%

*Some data not available in CCIS


*# Data updated after CCIS updated

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month September 2022 - August 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
September 22	4	6	\$18,565,759.47	\$17,153,854.00	-7.60%
October	5	2	\$7,677,144.00	\$10,528,722.00	37.14%
November	3	6	\$7,324,685.00	\$8,291,782.00	13.20%
*# December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%
July	3	6	\$13,215,169.04	\$12,569,565.55	-4.89%
August	5	3	\$15,527,294.83	\$17,581,484.55	13.23%

*Some data not available in CCIS

*# Data updated after CCIS updated

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month

October 2022 - September 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
October 22	5	2	\$7,677,144.00	\$10,528,722.00	37.14%
November	3	6	\$7,324,685.00	\$8,291,782.00	13.20%
*# December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%
July	3	6	\$13,215,169.04	\$12,569,565.55	-4.89%
August	5	3	\$15,527,294.83	\$17,581,484.55	13.23%
*#September	3	3	\$9,451,546.90	\$10,817,708.76	14.45%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Projects Awarded the Third Quarter of 2024



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
XE3547	Us195, Cornwall Rd To Cheney-spokane Rd	7/1/2024	2	\$5,305,651.74	\$4,494,494.49	-15.29%
XE3551	I-5, 54th Ave To N Of 20th St E Hma Replac	7/11/2024	3	\$1,369,632.50	\$1,040,564.06	-24.03%
XE3556	Sr 532, Secret Creek Adaptive Managemen	7/23/2024	1	\$177,152.80	\$194,868.00	10.00%
XE3555	Sr 161, Unnamed Trib To South Creek Rem	8/7/2024	8	\$2,773,201.23	\$2,626,469.47	-5.29%
XE3553	Sr 99, Sr 516 To S 200th St Paving & Ada C	9/18/2024	4	\$7,574,199.26	\$8,219,928.76	8.53%
XE3563	I-90, Schrag Wb - Well Nitrate Remediat -	9/13/2024	4	\$1,072,540.00	\$1,688,353.00	57.42%




*Awarded but not shown on Projects Awarded graph

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month

November 2022 - October 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
November 22	3	6	\$7,324,685.00	\$8,291,782.00	13.20%
*# December	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%
July	3	6	\$13,215,169.04	\$12,569,565.55	-4.89%
August	5	3	\$15,527,294.83	\$17,581,484.55	13.23%
*#September	3	3	\$9,451,546.90	\$10,817,708.76	14.45%
*October	3	2	\$794,304.77	\$949,000.00	19.48%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects



Washington State
Department of Transportation

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

**Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month
December 2022 - November 2024**



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
*# December 22	4	11	\$30,414,978.80	\$29,651,361.83	-2.51%
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%
July	3	6	\$13,215,169.04	\$12,569,565.55	-4.89%
August	5	3	\$15,527,294.83	\$17,581,484.55	13.23%
*#September	3	3	\$9,451,546.90	\$10,817,708.76	14.45%
*October	3	2	\$794,304.77	\$949,000.00	19.48%
*November	2	1	\$553,188.00	\$639,827.00	15.66%

*Some data not available in CCIS

*# Data updated after CCIS updated

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Awarded Design Bid-Build Contracts: Award to Estimate with Average Number of Bidders by Month

January 2023 - December 2024



Month	Average Number of Bidders	Number of Projects	Engineer's Estimate	Contract Award Amount	Percent Difference Between Estimate and Award
January 23	3	8	\$30,266,108.40	\$30,848,509.96	1.92%
February	6	11	\$75,269,637.35	\$70,138,448.49	-6.82%
March	3	11	\$124,371,805.32	\$117,384,615.04	-5.62%
April	3	11	\$120,736,623.72	\$115,718,663.30	-4.16%
May	3	12	\$47,994,846.74	\$47,368,653.66	-1.30%
*# June	3	10	\$116,327,463.33	\$95,531,785.20	-17.88%
July	3	14	\$38,200,646.51	\$49,030,982.93	28.35%
August	3	8	\$96,569,007.76	\$117,084,712.75	21.24%
September	3	5	\$65,451,282.95	\$69,149,363.85	5.65%
October	9	1	\$1,394,219.00	\$1,432,649.00	2.76%
November	4	3	\$19,388,784.47	\$20,355,533.25	4.99%
December	2	2	\$6,294,800.26	\$7,186,377.00	14.16%
January 24	9	1	\$3,656,341.00	\$4,236,128.00	15.86%
February	3	2	\$5,950,174.83	\$6,870,071.96	15.46%
March	4	8	\$28,087,077.71	\$25,683,962.45	-8.56%
April	2	6	\$27,197,306.80	\$26,996,774.27	-0.74%
*# May	2	6	\$24,470,372.53	\$24,158,868.51	-1.27%
June	3	8	\$22,287,070.00	\$21,790,245.32	-2.23%
July	3	6	\$13,215,169.04	\$12,569,565.55	-4.89%
August	5	3	\$15,527,294.83	\$17,581,484.55	13.23%
*#September	3	3	\$9,451,546.90	\$10,817,708.76	14.45%
*October	3	2	\$794,304.77	\$949,000.00	19.48%
*November	2	1	\$553,188.00	\$639,827.00	15.66%
*December	6	2	\$13,323,779.50	\$15,906,391.33	19.38%

*Some data not available in CCIS

*# Data updated after CCIS updated


Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects




**Washington State
Department of Transportation**

For more information, please contact Kari Beardslee from the WSDOT Design Office at kari.beardslee@wsdot.wa.gov

Projects Awarded the Fourth Quarter of 2024



Contract Number	Title	Award Date	Number of Bidders	Engineer's Estimate	Contract Award Amount	Over / Under Percent
QR4271	Moses Lake - RRFB Retrofit to Mast	10/31/2024	3	\$382,537.77	\$372,000.00	-2.75%
XE3569	Pedestrian Signal - Prairie High Scho	10/31/2024	3	\$411,767.00	\$577,000.00	-8.46%
XE3576	Bagley Creek Bridge - Bridge Scour	11/26/2024	2	\$553,188.00	\$639,827.00	15.66%
XE3574	Eastern Region 2025 Bridge Repair	12/23/2024	8	\$2,015,596	\$1,947,935	-3.36%
XE3577	Kingston Ferry Terminal Trestle Seism	12/26/2024	4	\$11,308,184	\$13,958,456	23.44%



*Awarded but not shown on Projects Awarded graph

Note: Does not include Design Build, Emergency Contracts, On-Call, Single Source or Region Level Small Works Projects