

**Hyrdomill Activities Planned for Bridge Deck Work during 1/1/2025 to 12/31/2025**

County	Structure Number	State Route	Milepost	Bridge Number	Bridge Name	Latitude	Longitude	Scheduled Activity = brief description of work	Anticipated Dates	Anticipated Duration of Activity
Spokane	0004637A	90	287.83	090/579W	Argonne Road Over I-90	47.67355	-117.2828	150 square feet of concrete deck repair	7/7/2025 & 7/10/2025	4 days
Whitman	0009560A	195	66.13	195/75	Pine Creek #2	47.25851	-117.36197	150 square feet of concrete deck repair	7/14/2025 & 7/17/2025	4 days
Whitman	0009560B	195	67.14	195/101	Pine Creek #3	47.27121	-117.37046	85 square feet of concrete deck repair	7/21/2025 & 7/24/2025	2 days
Spokane	0015756A	90	291.02	90/580	Evergreen Road Over I-90	47.67284	-117.21515	80 square feet of concrete deck repair	7/30/2025 & 8/5/2025	2 days
Spokane	0008611A	90	281.7	90/548	Sherman Street Over I-90	47.65206	-117.40311	150 square feet of concrete deck repair	8/6/2025 & 8/14/2025	4 days
Whitman	0003538A	23	40	23/102	SR 23 Over Railroad	47.2672	-117.93467	100 square feet of concrete deck repair	10/6/2025 & 10/9/2025	4 days
Whitman	0009735B	195	65.56	195/60	US 195 Over Railroad	47.25041	-117.36164	300 sqare feet of concrete deck repair	10/13/2025 & 10/23/2025	10 days
Whitman	0009735C	195	65.97	195/65	US 195 Over Railroad/Old 195	47.25624	-117.36096	150 square feet of concrete deck repair	10/28/2025 & 11/6/2025	10 days

Hydromill Process Water Infiltration Planned at WSDOT Owned Pit Sites during 1/1/2025 to 12/31/2025

County	Treatment Site Location	Township	Section	Range	State Route	Milepost	Latitude	Longitude	Description of Work	Wells Onsite	Wells Offsite
Spokane	Excelsior Stockpile Site 11220 S US Highway 195	24	20	43E	195	88.54	47.772969	-117.409903	Activities from SR 195 and I-90		
Whitman	Willow Creek Pit Site SR 26	15	15	39E	26	103.3	46.786858	-117.907562			
Lincoln	Sprague North Pit Site SR 231	21	13	38E	231	0.25	47.317035	-117.972671	Activities from SR 23.		