

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 06/11/2025

* * * BID CHECK REPORT * * *

TIME: 13:37

PS&E JOB NO : 24A029 REVISION NO :
CONTRACT NO : XE3641 REGION NO : 1
VERSION NO : 5 WORK ORDER# : XL6803

BIDS OPENED ON : Jun 25 2025

AWARDED ON :

HWY : SR 090
TITLE : I-90
EB MERCER SLOUGH TO 150TH AVE SE
PAVING & BRIDGE DECK RESURFACE

----- LOW BIDDER -----

LAKESIDE INDUSTRIES, INC.
6505 226TH PL SE #200
ISSAQUAH WA 98027-8905
ISSAQUAH WA 980277016
CONTRACTOR NUMBER : 469025

PROJECT : , 0901(515)
COUNTY(S) : KING

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST. PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	
PREPARATION						
1	MOBILIZATION	L.S.	395,260.00	365,000.00	-7.66 %	-100.00 %
				-30,260.00		0.00
GRADING						
2	PAVEMENT REPAIR EXCAVATION INCL. HAUL	S.Y.	35.0000	125.0000	257.14 %	-100.00 %
	324.0000		11,340.00	40,500.00	29,160.00	0.00
STRUCTURE						
3	EXPANSION JOINT MODIFICATION- COM SEAL & HEADER	L.F.	850.0000	1,200.0000	41.18 %	-100.00 %
	191.0000		162,350.00	229,200.00	66,850.00	0.00
4	WATERPROOF MEMBRANE BR. NO. 90/50S	S.Y.	40.0000	55.0000	37.50 %	-100.00 %
	2188.0000		87,520.00	120,340.00	32,820.00	0.00
HOT MIX ASPHALT						
5	CRACK SEALING BIT PVMT - FA	EST.	20,000.00	20,000.00	0.00 %	0.00 %
						0.00
6	PLANING BITUMINOUS PAVEMENT	S.Y.	5.0000	7.5000	50.00 %	-100.00 %
	56870.0000		284,350.00	426,525.00	142,175.00	0.00
7	REMOVING EXISTING OVERLAY FROM BRIDGE DECK 90/50S	S.Y.	50.0000	67.0000	34.00 %	-100.00 %
	2188.0000		109,400.00	146,596.00	37,196.00	0.00
8	HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 58V-22	TON	360.0000	1,000.0000	177.78 %	-100.00 %
	36.0000		12,960.00	36,000.00	23,040.00	0.00

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

* * * BID CHECK REPORT * * *

DATE: 06/11/2025

TIME: 13:37

PS&E JOB NO : 24A029 REVISION NO :
CONTRACT NO : XE3641 REGION NO : 1
VERSION NO : 5 WORK ORDER# : XL6803

BIDS OPENED ON : Jun 25 2025

AWARDED ON :

HWY : SR 090
TITLE : I-90
EB MERCER SLOUGH TO 150TH AVE SE
PAVING & BRIDGE DECK RESURFACE

----- LOW BIDDER -----

LAKESIDE INDUSTRIES, INC.
6505 226TH PL SE #200
ISSAQUAH WA 98027-8905
ISSAQUAH WA 980277016
CONTRACTOR NUMBER : 469025

PROJECT : , 0901(515)
COUNTY(S) : KING

		ENGR'S. EST.						
ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.			
HOT MIX ASPHALT								
9	HMA CL. 1/2 IN. PG 58V-22							
	6120.6000	TON	136.0000	190.0000	39.71 %		-100.00 %	
			832,401.60	1,162,914.00	330,512.40	0.00		
10	JOB MIX COMPLIANCE PRICE ADJUSTMENT							
		CALC			0.00 %		0.00 %	
			16,648.03	16,648.03		0.00		
11	COMPACTION PRICE ADJUSTMENT							
		CALC			0.00 %		0.00 %	
			24,972.05	24,972.05		0.00		
12	ASPHALT COST PRICE ADJUSTMENT							
		CALC			0.00 %		0.00 %	
			6,157.00	6,157.00		0.00		
13	SMOOTHNESS COMPLIANCE ADJUSTMENT							
		CALC			0.00 %		0.00 %	
			-1.00	-1.00		0.00		
EROSION CONTROL AND ROADSIDE PLANTING								
14	ESC LEAD							
	14.0000	DAY	300.0000	200.0000	-33.33 %		-100.00 %	
			4,200.00	2,800.00	-1,400.00	0.00		
15	INLET PROTECTION							
	42.0000	EACH	110.0000	130.0000	18.18 %		-100.00 %	
			4,620.00	5,460.00	840.00	0.00		
16	EROSION/WATER POLLUTION CONTROL							
		EST.			0.00 %		0.00 %	
			40,000.00	40,000.00		0.00		
TRAFFIC								
17	TRANSPORTABLE ATTENUATOR							
	1855.0000	HR	75.0000	20.0000	-73.33 %		-100.00 %	
			139,125.00	37,100.00	-102,025.00	0.00		

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

* * * BID CHECK REPORT * * *

DATE: 06/11/2025

TIME: 13:37

PS&E JOB NO : 24A029 REVISION NO :
 CONTRACT NO : XE3641 REGION NO : 1
 VERSION NO : 5 WORK ORDER# : XL6803
 HWY : SR 090
 TITLE : I-90
 EB MERCER SLOUGH TO 150TH AVE SE
 PAVING & BRIDGE DECK RESURFACE
 PROJECT : , 0901(515)
 COUNTY(S) : KING

BIDS OPENED ON : Jun 25 2025

AWARDED ON :

----- LOW BIDDER -----

LAKESIDE INDUSTRIES, INC.
 6505 226TH PL SE #200
 ISSAQUAH WA 98027-8905
 ISSAQUAH WA 980277016
 CONTRACTOR NUMBER : 469025

		ENGR'S. EST.			
ITEM NO.	ITEM DESCRIPTION	UNIT	PRICE PER UNIT/	PRICE PER UNIT/	% DIFF./
	EST. QUANTITY	MEAS	TOTAL AMOUNT	TOTAL AMOUNT	AMT.DIFF.
	TRAFFIC				
18	REPAIR TRANSPORTABLE ATTENUATOR				
	EST.			0.00 %	0.00 %
			16,000.00	16,000.00	0.00
19	PROFILED PLASTIC LINE				
	26330.0000	L.F.	6.0000	4.3000	-28.33 %
			157,980.00	113,219.00	-44,761.00
				0.00	
20	PROFILED PLASTIC WIDE LINE				
	17180.0000	L.F.	5.0000	8.3000	66.00 %
			85,900.00	142,594.00	56,694.00
				0.00	
21	PLASTIC DRAINAGE MARKING				
	22.0000	EACH	75.0000	100.0000	33.33 %
			1,650.00	2,200.00	550.00
				0.00	
22	RAISED PAVEMENT MARKER TYPE 2				
	5.2000	HUND	1,240.0000	1,300.0000	4.84 %
			6,448.00	6,760.00	312.00
				0.00	
23	TEMPORARY PAVEMENT MARKING-SHORT DURATION				
	96900.0000	L.F.	0.7000	0.7000	0.00 %
			67,830.00	67,830.00	0.00
				0.00	
24	TEMPORARY PAVEMENT MARKING-LONG DURATION				
	4940.0000	L.F.	1.0000	7.0000	600.00 %
			4,940.00	34,580.00	29,640.00
				0.00	
25	TRAFFIC SIGNAL SYSTEM				
		L.S.		560.00 %	-100.00 %
			5,000.00	33,000.00	28,000.00
				0.00	
26	ITS				
		L.S.		62.22 %	-100.00 %
			90,000.00	146,000.00	56,000.00
				0.00	
27	SEQUENTIAL ARROW SIGN				
	1190.0000	HR	7.0000	5.0000	-28.57 %
			8,330.00	5,950.00	-2,380.00
				0.00	
28	PORTABLE CHANGEABLE MESSAGE SIGN				
	1058.0000	HR	32.0000	10.0000	-68.75 %
			33,856.00	10,580.00	-23,276.00
				0.00	

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

* * * BID CHECK REPORT * * *

DATE: 06/11/2025

TIME: 13:37

PS&E JOB NO : 24A029
CONTRACT NO : XE3641
VERSION NO : 5
REVISION NO :
REGION NO : 1
WORK ORDER# : XL6803

BIDS OPENED ON : Jun 25 2025

AWARDED ON :

HWY : SR 090
TITLE : I-90
EB MERCER SLOUGH TO 150TH AVE SE
PAVING & BRIDGE DECK RESURFACE

----- LOW BIDDER -----

LAKESIDE INDUSTRIES, INC.
6505 226TH PL SE #200
ISSAQUAH WA 98027-8905
ISSAQUAH WA 980277016
CONTRACTOR NUMBER : 469025

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.	PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./
						AMT.DIFF.
TRAFFIC						
29	OTHER TEMPORARY TRAFFIC CONTROL DEVICES					
		L.S.			679.19 %	-100.00 %
			77,003.00	600,000.00	522,997.00	0.00
30	OTHER TRAFFIC CONTROL LABOR					
	2088.0000	HR	105.0000	150.0000	42.86 %	-100.00 %
			219,240.00	313,200.00	93,960.00	0.00
31	TRAFFIC CONTROL SUPERVISOR					
		L.S.			99.57 %	-100.00 %
			55,119.00	110,000.00	54,881.00	0.00
32	WORK ZONE SAFETY CONTINGENCY					
		EST.			0.00 %	0.00 %
			25,000.00	25,000.00		0.00
33	PATROL AND MAINTAIN TRAFFIC CONTROL MEASURES					
	700.0000	HR	140.0000	115.0000	-17.86 %	-100.00 %
			98,000.00	80,500.00	-17,500.00	0.00
34	PLASTIC HOV LANE SYMBOL					
	9.0000	EACH	275.0000	460.0000	67.27 %	-100.00 %
			2,475.00	4,140.00	1,665.00	0.00
OTHER ITEMS						
35	TYPE B PROGRESS SCHEDULE					
		L.S.			56.67 %	-100.00 %
			3,000.00	4,700.00	1,700.00	0.00
36	STRUCTURE SURVEYING					
		L.S.			120.00 %	-100.00 %
			5,000.00	11,000.00	6,000.00	0.00
37	ROADSIDE CLEANUP					
		EST.			0.00 %	0.00 %
			4,500.00	4,500.00		0.00
38	REIMBURSEMENT FOR THIRD PARTY DAMAGE					
		EST.			0.00 %	0.00 %
			5.00	5.00		0.00

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

DATE: 06/11/2025

* * * BID CHECK REPORT * * *

TIME: 13:37

PS&E JOB NO : 24A029 REVISION NO :
CONTRACT NO : XE3641 REGION NO : 1
VERSION NO : 5 WORK ORDER# : XL6803
HWY : SR 090
TITLE : I-90
EB MERCER SLOUGH TO 150TH AVE SE
PAVING & BRIDGE DECK RESURFACE
PROJECT : , 0901(515)
COUNTY(S) : KING

BIDS OPENED ON : Jun 25 2025

AWARDED ON :

----- LOW BIDDER -----

LAKESIDE INDUSTRIES, INC.
6505 226TH PL SE #200
ISSAQUAH WA 98027-8905
ISSAQUAH WA 980277016
CONTRACTOR NUMBER : 469025

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.	PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./	
						AMT.DIFF.	
OTHER ITEMS							
39	MINOR CHANGE						
		CALC				0.00 %	0.00 %
			-1.00	-1.00			0.00
40	DELETED ITEM						
	0.0100	EACH	0.0001	0.0000	0.00 %		0.00 %
			0.00	0.00	0.00		0.00
41	AGGREGATE COMPLIANCE PRICE ADJUSTMENT						
		CALC				0.00 %	0.00 %
			-1.00	-1.00			0.00
42	SPCC PLAN						
		L.S.			-50.00 %		-100.00 %
			2,000.00	1,000.00	-1,000.00		0.00
43	REFERENCING EXISTING PAVEMENT MARKINGS						
		L.S.			880.00 %		-100.00 %
			5,000.00	49,000.00	44,000.00		0.00
44	CLEARING AND GRUBBING						
	0.0500	ACRE	35,000.0000	585,000.0000	1,571.43 %		-100.00 %
			1,750.00	29,250.00	27,500.00		0.00
45	REMOVAL OF STRUCTURES AND OBSTRUCTIONS						
		L.S.			17.50 %		-100.00 %
			4,000.00	4,700.00	700.00		0.00
46	REMOVING CONC. BARRIER						
	36.0000	L.F.	11.0000	170.0000	1,445.45 %		-100.00 %
			396.00	6,120.00	5,724.00		0.00
47	REMOVING GUARDRAIL						
	1596.0000	L.F.	8.5000	12.0000	41.18 %		-100.00 %
			13,566.00	19,152.00	5,586.00		0.00
48	REMOVING GUARDRAIL ANCHOR						
	3.0000	EACH	350.0000	500.0000	42.86 %		-100.00 %
			1,050.00	1,500.00	450.00		0.00
49	ROADWAY EXCAVATION INCL. HAUL						
	76.0000	C.Y.	100.0000	160.0000	60.00 %		-100.00 %
			7,600.00	12,160.00	4,560.00		0.00

DOT_RGGB01

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

* * * BID CHECK REPORT * * *

DATE: 06/11/2025

TIME: 13:37

PS&E JOB NO : 24A029 REVISION NO :
CONTRACT NO : XE3641 REGION NO : 1
VERSION NO : 5 WORK ORDER# : XL6803

BIDS OPENED ON : Jun 25 2025

AWARDED ON :

HWY : SR 090
TITLE : I-90
EB MERCER SLOUGH TO 150TH AVE SE
PAVING & BRIDGE DECK RESURFACE
PROJECT : , 0901(515)
COUNTY(S) : KING

----- LOW BIDDER -----
LAKESIDE INDUSTRIES, INC.
6505 226TH PL SE #200
ISSAQUAH WA 98027-8905
ISSAQUAH WA 980277016
CONTRACTOR NUMBER : 469025

ITEM NO.	ITEM DESCRIPTION EST. QUANTITY	UNIT MEAS	ENGR'S. EST.	PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	
OTHER ITEMS							
50	GRAVEL BORROW INCL. HAUL						
	47.0000	TON	35.0000	130.0000	271.43 %	-100.00 %	
			1,645.00	6,110.00	4,465.00	0.00	
51	EMBANKMENT COMPACTION						
	26.0000	C.Y.	12.0000	220.0000	1,733.33 %	-100.00 %	
			312.00	5,720.00	5,408.00	0.00	
52	BEAM GUARDRAIL TYPE 1						
	50.0000	L.F.	60.0000	80.0000	33.33 %	-100.00 %	
			3,000.00	4,000.00	1,000.00	0.00	
53	BEAM GUARDRAIL TYPE 31						
	1984.5000	L.F.	60.0000	62.0000	3.33 %	-100.00 %	
			119,070.00	123,039.00	3,969.00	0.00	
54	BEAM GUARDRAIL TRANSITION SECTION TYPE 21						
	2.0000	EACH	6,000.0000	8,500.0000	41.67 %	-100.00 %	
			12,000.00	17,000.00	5,000.00	0.00	
55	BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL						
	2.0000	EACH	6,000.0000	6,500.0000	8.33 %	-100.00 %	
			12,000.00	13,000.00	1,000.00	0.00	
56	BEAM GUARDRAIL ANCHOR TYPE 11						
	2.0000	EACH	1,800.0000	3,000.0000	66.67 %	-100.00 %	
			3,600.00	6,000.00	2,400.00	0.00	
57	REMOVING AND RESETTING EXISTING PERMANENT BARRIER						
	12.5000	L.F.	125.0000	670.0000	436.00 %	-100.00 %	
			1,562.50	8,375.00	6,812.50	0.00	
58	PERMANENT IMPACT ATTENUATOR						
	2.0000	EACH	50,000.0000	102,000.0000	104.00 %	-100.00 %	
			100,000.00	204,000.00	104,000.00	0.00	

PS&E JOB NO : 24A029
CONTRACT NO : XE3641
VERSION NO : 5

REVISION NO :
REGION NO : 1
WORK ORDER# : XL6803

BIDS OPENED ON : Jun 25 2025
AWARDED ON :

HWY : SR 090
TITLE : I-90
EB MERCER SLOUGH TO 150TH AVE SE
PAVING & BRIDGE DECK RESURFACE

PROJECT : , 0901(515)
COUNTY(S) : KING

----- LOW BIDDER -----
LAKESIDE INDUSTRIES, INC.
6505 226TH PL SE #200
ISSAQUAH WA 98027-8905
ISSAQUAH WA 980277016
CONTRACTOR NUMBER : 469025

ITEM NO.	ITEM DESCRIPTION	UNIT MEAS	ENGR'S. EST. PRICE PER UNIT/ TOTAL AMOUNT	PRICE PER UNIT/ TOTAL AMOUNT	% DIFF./ AMT.DIFF.	
OTHER ITEMS						
59	FORCE ACCOUNT DRAINAGE MODIFICATION	EST.	5,000.00	5,000.00	0.00 %	0.00 %
CONTRACT TOTAL			\$3,412,128.18	\$4,927,093.08	44.40%	\$0.00
BASE TOTAL			\$3,412,128.18	\$4,927,093.08	44.40%	