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Activity ID Activity Name Original
Duration 

Start Finish Predecessors Successors 

Fish Passage Template (Design-Bid-Build) 365 11/01/2024 04/21/2026 

Input/Output Discipline Interfaces 365 11/01/2024 04/21/2026 

SC.60.30 Environmental Review Summary 10 11/01/2024 11/15/2024 SC.30.50 PHD.1010 
IO.1020 Structure Free Zone (SFZ) Determined 0 03/03/2025 PHD.1040 PSE.50.30 
IO.1010 Geotechnical Scoping Memo/Package 0 05/27/2025 PHD.1050 PHD.1065 
IO.1030 Structure Type Determined 0 09/05/2025 PHD.1100 PSE.50.30 
SC.60.20 Basis of Design 0 09/05/2025 PHD.1100 DES.180.10 
PSE.50.30 30% Constructability Review - Geometric 0 02/09/2026 IO.1020, IO.1030, PHD.1220 PHD.1390 
DES.180.10 Design Approval 0 02/09/2026 PHD.1220, SC.60.20 DES.180.50 
PSE.50.50 90% Constructability Review - Contract Plans 0 03/10/2026 PHD.1375 PHD.1400 
DES.180.50 Project Development Approval 0 04/21/2026 DES.180.10, PHD.1400 

sHydraulics/Drainage 365 11/01/2024 04/21/2026 

SC.30.50 Stormwater and Hydraulic Assessment 10 11/01/2024 11/15/2024 SC.60.30, PHD.1010 
Specialized Hydraulics Design and Analyses 355 11/18/2024 04/21/2026 
Preliminary/Final Hydraulic Design 355 11/18/2024 04/21/2026 
PHD.1010 Survey Assessment (Site Visit 1) 5 11/18/2024 11/22/2024 SC.60.30, SC.30.50 PHD.1015 
PHD.1015 Hydraulic Survey 15 11/25/2024 12/17/2024 PHD.1010 PHD.1020 
PHD.1020 Pre-Design Assessment (Site Visit 2) 25 12/18/2024 01/24/2025 PHD.1015 PHD.1040 
PHD.1040 Concurrence Meeting (Site Visit 3) 25 01/27/2025 03/03/2025 PHD.1020 IO.1020, PHD.1050 
PHD.1050 Alternative Analysis (duration varies 15d to 180d) 60 03/04/2025 05/27/2025 PHD.1040 IO.1010 
PHD.1065 Preliminary Scour Analysis 40 05/28/2025 07/24/2025 IO.1010 PHD.1100 
PHD.1100 PHD HQ Review and Incorporate Comments 30 07/25/2025 09/05/2025 PHD.1065 IO.1030, SC.60.20, PHD.1130 
PHD.1130 PHD Internal Review and Incorporate Comments 35 09/08/2025 10/24/2025 PHD.1100 PHD.1160 
PHD.1160 PHD Comanager Review 30 10/27/2025 12/10/2025 PHD.1130 FRA.1010, PHD.1220 
PHD.1220 Finalize PHD 40 12/11/2025 02/09/2026 PHD.1160, FRA.1020 DES.180.10, PSE.50.30, 

PHD.1375 
PHD.1375 Update Scour Analysis 20 02/10/2026 03/10/2026 PHD.1220 PSE.50.50, PHD.1390 
PHD.1390 Finalize Draft FHD 25 03/11/2026 04/14/2026 PSE.50.30, PHD.1375 PHD.1400 
PHD.1400 FHD Stamped for DDP 5 04/15/2026 04/21/2026 PSE.50.50, PHD.1390 DES.180.50 

Flood Risk Assessment 30 12/11/2025 01/26/2026 
FRA.1010 Compile Flood Risk Assessment (FRA) 10 12/11/2025 12/24/2025 PHD.1160 FRA.1020 
FRA.1020 HQ Review and Finalize FRA 20 12/26/2025 01/26/2026 FRA.1010 PHD.1220 
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Environmental Review Summary 
Structure Free Zone (SFZ) Determined 

Geotechnical Scoping Memo/Package 
Structure Type Determined 
Basis of Design 

30% Constructability Revie 
Design Approval 

90% Constructability 
Project De 

Stormwater and Hydraulic Assessment 

Survey Assessment (Site Visit 1) 
Hydraulic Survey 

Pre-Design Assessment (Site Visit 2) 
Concurrence Meeting (Site Visit 3) 

Alternative Analysis (duration varies 15d to 180d) 
Preliminary Scour Analysis 

PHD HQ Review and Incorporate Comments 
PHD Internal Review and Incorporate Comments 

PHD Comanager Review 
Finalize PHD 

Update Scour Analy 
Finalize Draf 

FHD Stam 

Compile Flood Risk Assessment (FRA 
HQ Review and Finalize FRA 

Fish Passage Template (Design-Bid-Build) Classic WBS Layout* 05/06/2025 08:33 

Actual Work 
Remaining Work 

Critical Remaining Work 
Remaining Level of Effort 

Actual Level of Effort 
Project Baseline 

Start Constraint 
Finish Constraint 
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M.. 
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Schedule Template Use Instructions: 

1. Modify the start date and activity durations as required for the project. 

2. Activities under the "Hydraulics/Drainage" WBS category are typical but need to be confirmed by HQ Hydraulics during schedule endorsement. 

3. Projects with Stormwater elements should refer to additional schedule template resources located at https://wsdot.wa.gov/engineering-standards/design-topics/hydraulics-hydrology 

4. A P6 version of this template is located within the P6 database: WSDOT-Production / Statewide Templates 




