
Chapter 2	 Earthwork

2-01	 Clearing, Grubbing, and Roadside Cleanup

SS 2-01.3  Construction Requirements

SS 2-01.3(1)  Clearing

Before starting grading operations, it is necessary to prepare the work area by removing 
all trees, brush, buildings, and other objectionable material and obstructions that 
may interfere with the construction of the roadway. From the standpoint of roadside 
appearance and control of erosion on the right of way, it is advantageous to preserve 
natural growth where possible. When shown in the Plans, the first order of work will 
be the installation of high visibility fencing (HVF) to delineate all areas for protection 
or restoration. The Project Engineer should double check the placement of the HVF 
and ensure it matches the locations indicated on the Joint Aquatic Resource Permit 
Application. In addition, the Project Engineer should discuss with the Landscape Architect 
the preservation of natural growth which will not interfere with roadway and drainage 
construction before starting clearing operations. If vegetation outside the clearing limits 
is damaged during the clearing or grubbing operations, or if pruning is required, the 
Landscape Architect or State Horticulturist may be contacted for assistance. Areas to be 
omitted from clearing or extra areas to be cleared should be determined before starting 
work and an accurate record made during staking operations.

Staking

Clearing stakes at least 4 feet long and marked “Clearing” should be set at the proper 
offset marking the limits of the area to be cleared. These stakes should be set at 
100 foot intervals on tangents and at shorter intervals on curves, depending on the 
sharpness of the curve. Where slope treatment is provided, clearing should be staked to 
a distance of 10 feet beyond the limits of the slope treatment with a distance of 5 feet 
being considered the absolute minimum distance required. Grading stakes should not 
be set until clearing and grubbing work in a given area is completed. The method of 
measurement used at interchange areas should be such as to preclude the possibility of 
duplication or overlapping of measured areas.

SS 2-01.3(2)  Grubbing

Grubbing provides for additional preparation of the work area by removal of remaining 
stumps, roots, and other obstructions which exist on or in the ground in all areas 
designated for grubbing. It should be noted that complete grubbing is not required under 
embankments where the fill height above natural ground, as measured to subgrade or 
embankment slope elevation, exceeds 5 feet. This exception does not apply to any area 
where a structure must be built, subdrainage trenches are to be excavated, unsuitable 
material is to be removed, or where hillsides or existing embankments are to be terraced. 
Grubbing is important to the structural quality of the roadway and every effort should 
be made to obtain a thorough job. Grubbing should be completed at least 1,000 feet in 
advance of grading operations.

The Contractor may accomplish clearing and grubbing in one operation. Complete 
grubbing under fill heights in excess of 5 feet is not required unless the Contract 
Provisions specifically modify Standard Specification Section 2-01.3(2).
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Staking

Grubbing stakes must be set at the limits of the slopes as specified. Where slope 
treatment is required, grubbing must be extended to the limits of the slope 
treatment. Accurate records of grubbed areas need to be kept in the form of sketches 
and measurements.

SS 2-01.3(4)  Roadside Cleanup

This work consists of cleaning up, dressing, and shaping the roadside area outside the 
limits of construction. In advance of completion of other work on the project, the Project 
Engineer and the Contractor need to determine the work to be done, the equipment and 
labor necessary, and estimate of the cost of the work. Do not use this item for any work 
to be paid under “Trimming and Cleanup,” or any other item.

Any trees or snags outside the limits of areas to be cleared which may endanger traffic 
on the roadway itself should be removed under this work. Before removing danger 
trees outside of the right of way, the matter should be referred to the Regional Office 
for negotiations with the property owners. If, however, an emergency arises, which 
endangers traffic, the danger trees may be removed immediately and the Project Engineer 
should notify the Region as soon as possible.

The work required in shaping the ends of cuts and fills so they appear natural with the 
adjacent terrain will be greatly reduced if proper warping of the cut and fill slopes has 
been accomplished during the grading operations.

SS 2-01.4  Measurement
When the Contract provides for measuring clearing and grubbing by the acre, it is 
the intent of the Specifications to measure all areas actually cleared and grubbed. Minor 
uncleared areas within the clearing limits may be included in the quantity if they are 
less than 50 feet long, measured parallel to the centerline and contain an area less than 
2,500 square feet.

Small, isolated areas to be cleared, located between areas excluded from measurement 
and which contain less than 2,500 square feet, shall be measured as containing 
2,500 square feet. Where isolated areas occur intermittently, the sum of the areas 
allowed by this method of measurement shall not exceed the total area (containing the 
several isolated areas) when measured as continuous clearing. This condition can occur 
when clearing narrow strips less than 25 feet in width.
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2-02	 Removal of Structures and Obstructions

GEN 2-02.3  General Instructions 
When water wells, resource protection wells, or septic tanks are encountered, the Project 
Office needs to ensure they are meeting all the requirements in WAC 173-160 Minimum 
Standards for Construction and Maintenance of Wells, WAC 246-227A On-site Sewage 
Systems, and all environmental considerations for leaving in place, decommissioning, or 
abandonment. Contacting the Regional Environmental Office for guidance is suggested. 

Resource protection wells include piezometers, slope inclinometers, and other 
instruments installed in boreholes. Resource protection wells and water wells must 
not be disturbed during construction. Before they can be disturbed, they must 
be decommissioned by a Driller licensed in Washington State and reported to the 
Department of Ecology. Only decommissioned water wells and decommissioned resource 
protection wells can be destroyed or buried during construction. If well construction 
records are not available, the well may need to be removed by drilling to remove the 
well in its entirety as part of the decommissioning process. All wells having artesian 
characteristics will require special consideration. The Geotechnical Office can assist with 
well decommissioning.

If the Contractor or agents acting for the Contractor decommission wells on WSDOT 
property, it is imperative that the Project Engineer obtain copies of all paperwork for 
the well decommissioning and that the Project Engineer forward copies to the Field 
Exploration Manager within WSDOT’s Geotechnical Office.

If a Contractor destroys, damages, buries, paves over, or obscures a well which has 
not been properly decommissioned, the Project Engineer must report the incident to 
the Department of Ecology, the Assistant State Construction Engineer, and the Field 
Exploration Manager of the Geotechnical Office.

SS 2-02.3  Construction Requirements
Buildings, foundations, structures, fences, and other obstructions which are on the right 
of way and are not designated to remain, shall be removed and disposed of in accordance 
with the Standard Specifications. All salvageable materials designated to remain the 
property of the WSDOT shall be removed carefully and stored in accordance with the 
Special Provisions. Foundations shall be removed to the designated depth and basement 
floors shall be broken to provide drainage of water. Basements or cavities left by their 
removal shall be backfilled as specified, and if the areas are within the roadway prism, 
care shall be taken to see that the backfill is properly compacted.

Care shall be taken to see that pavements or other objects which are to remain are not 
damaged during this operation.
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2-03	 Roadway Excavation and Embankment

GEN 2-03.1(1)

GEN 2-03.1(1)A  General Instructions

Present day earth-moving equipment and practices have accelerated grading operations 
to the point where the Project Engineer must make every effort to plan ahead and 
foresee conditions which may require changes in plans, special construction procedures, 
or specific coordination with Subcontractors or other Contractors. Delays in work 
progress are costly both to the Department and to the Contractor, and must be avoided 
whenever possible.

The Project Engineer needs to become familiar with the subsurface soil, rock, and 
groundwater conditions in the Contract and the available reference information. The 
Project Engineer should compare the Contract subsurface information with the actual 
conditions in the field. This will allow for adjustments in the Work, such as changes in haul 
to make best usage of better materials, changes in surfacing depth, variations in drainage, 
or a determination of same or changed conditions from what was expected.

The Project Office should examine each newly exposed cut as soon as possible after it 
is opened in order that necessary changes may be made before excavating equipment 
has been moved away. This will necessitate an inspection of the cut slopes and the ditch 
cuts to locate any objectionable materials or faulty drainage conditions which should 
be corrected. Objectionable materials are those having characteristics which may cause 
an unstable subgrade or lead to instability in the cut. Among the conditions the Project 
Engineer must watch for are soil moisture contents which are so high as to render the 
subgrade unstable under the designed surfacing, high water tables and seeps, and soils 
where frost heaving may be serious, such as silts and very fine sands having high capillary 
attraction, and unstable rock structure. In the event such conditions are discovered, 
the Project Engineer needs to contact the Regional Materials Engineer for assistance in 
determining corrective action to ensure a stable subgrade and cut slope is achieved.

Standard Specifications Section 2-03.3(10) provides for selecting excavation material for 
special uses as directed by the Project Engineer. Judicious application of this provision 
should be made whenever the project will be benefited.

SS 2-03.1  Description
Roadway excavation is specified in accordance with Standard Specifications Section 
2-03.1 and shall include all materials within the roadway prism, side borrow areas, and 
side ditches. Borrow, unsuitable excavation, ditches and channels outside the roadway 
section, and structure excavation are separately designated. Area designations shall not 
be construed to imply classification based on the type of material involved. 

GEN 2-03.1(1)B  Staking

See Section 1-05 for listed tolerances and the Highway Surveying Manual M 22-97.
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GEN 2-03.1(1)C  Contaminated Media

Discovery of contaminated media (i.e., soil and water) is usually identified during pre-
construction investigations and Special Provisions are subsequently developed for 
its handling and disposal. Occasionally, contamination is discovered where it was not 
expected during excavation and/or dewatering activities. Indicators of contamination 
often include soil staining, oily sheens in water, and chemical, fuel, foul, or sweet odors. 

When physical evidence indicates discovery of contamination, a series of response 
activities must begin to ensure that appropriate actions are initiated to minimize project 
delays, additional project costs, and WSDOT liability. Upon proper notification, WSDOT 
can direct characterization, removal, and disposal of the contaminated media through one 
of its On-Call Environmental Consultants or, if preferred, through the Contractor if they 
have the necessary equipment and certifications. Regardless of who performs the work, 
the WSDOT Hazardous Materials Program should be notified in order to provide guidance 
for proper management of the contaminated media.

Discovery of unanticipated contaminated media will be considered a change as outlined in 
Standard Specifications Section 1-04.4 and work associated with removal and disposal of 
discovered contaminated media will be compensable.

GEN 2-03.1(1)D  Temporary Water Pollution/Erosion Control

Temporary Erosion and Sediment Control (TESC) and Spill Prevention Control and 
Countermeasures (SPCC) plans must be developed and implemented for all projects. 
Requirements for managing erosion and water pollution on the project are covered in 
Chapter 8 of this manual and in Standard Specifications Sections 1-07.15, 8-01, and 9-14.

SS 2-03.3  Construction Requirements

SS 2-03.3(1)  Widening Of Cuts

Normally, excavation will be made to the neat lines of the roadway section as indicated 
on the plans. When material shortages occur, additional quantities may be obtained either 
from borrow sources or from an enlargement of the Contract cuts as designated by the 
Project Engineer. Early determination of additional needs is desirable so that necessary 
enlargement can be made during the original excavation. The Project Engineer should 
ensure that enlargement of cuts is not in opposition to environmental commitments, 
does not impact protected areas, does not extend outside right of way, and remains in 
compliance with Contract Permits. Should it be necessary to return to a completed cut for 
additional material, effort should be made to cause no change in the Contractor’s normal 
method of excavation. If the original excavation was dressed to proper slopes, it will be 
necessary to pay for sloping the second time in accordance with Standard Specifications 
Section 2-03.3(1).
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SS 2-03.3(2)  Rock Cuts

Most projects involving rock cuts will provide for controlled blasting of the faces of the 
rock slopes to minimize blast damage of the face and overbreak. The Project Engineer 
may require controlled blasting for other slopes, even if the Contract does not require 
it. Usually this determination is made at the design stage, but formations may be 
encountered during the construction which were not anticipated during the design. 
The Project Engineer should advise the Geotechnical Office when rock excavation is in 
progress so that the Geotechnical Office may monitor the progress of the Work and check 
to see that the slopes are suitable for the rock as revealed. The Project Engineer should 
also contact the Regional Operations/Construction Engineer and Materials Engineer when 
it appears desirable to change the method proposed for any operational reason.

It is the responsibility of the Contractor to determine the method of controlled blasting 
to use. The Contractor is required to drill and shoot short test sections to see that the 
method used is producing a satisfactory face and to develop the best methods for the 
particular rock formation encountered. The Project Engineer should review the results 
being obtained in the test section in coordination with the Geotechnical Office to see that 
they are satisfactory, and if they are not, discuss with the Contractor necessary changes 
in procedures to produce satisfactory results. Coordination, collaboration, and agreement 
between the Project Engineer, Geotechnical Office, and the Contractor is essential prior 
to proceeding with production blasting.

Most rock faces will be formed by the preshear method consisting of drilling and blasting 
a line of holes on the face of the cut ahead of any other blasting. The cushion blasting 
method consists of blasting and removing the main part of the cut prior to blasting the 
line of holes on the face of the cut. It is important that the blasting for the main part of 
the rock does not shatter the rock behind the face of the cut. With either method, proper 
hole alignment is very important. Rock cuts are often made using a series of cuts or lifts. 
The lift height or depth of rock excavation is often dependent upon the depth that the 
holes can be drilled while maintaining proper hole alignment. For each lift, a setback of 
about 1 foot minimum is required since it is often impossible to position the drill flush to 
the rock face of the previous lift.

The results obtained are dependent not only on the properties of the rock but upon 
the hole size, spacing, amount and type of explosive, spacing of the explosive in the 
hole, stemming and the timing of the blast. It is desirable that the Project Engineer keep 
a record of these procedures used by the Contractor, especially in the early phases of the 
work while the best methods are being sought.

After excavating the rock cuts, the slopes shall be scaled and dressed to a safe, stable 
condition by removing all loose spalls and rocks not firmly keyed to the rock slope. 
Mechanical scaling using dozers, front end loader, etc., as the face is developed, is 
desirable. Any rock exposures which are felt to be a potential hazard to project personnel 
should be called to the attention of the Contractor. Loose spalls and rocks lying outside 
the slope stakes which constitute a hazard to the roadway shall be removed and payment 
made for their removal in accordance with Standard Specifications Section 2-03.3(2). 
Controlled blasting of rock faces may be measured by running a true profile over the top 
of the rock at each drill hole and quantities computed using cutoff elevations established 
for the bottom of the drill hole.
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SS 2-03.3(3)  Excavation Below Subgrade

Where excavation is in solid rock, the excavation shall be completed full width 
of the roadway to a depth of 0.5 feet below subgrade. Particular attention is directed 
to the Provisions of the Specifications regarding drainage of pockets below subgrade in 
solid rock cuts. Pockets formed by blasting operations must be drained by ditching to the 
side ditches, and then backfilled with fragmentary rock, gravel, or other suitable material. 
Silty or clayey soils should not be used.

Should soft areas exist in the subgrade of a completed earth cut, excavation below grade 
and replacement shall be accomplished in accordance with Standard Specifications Section 
2-03.3(3). Particular attention should be given to areas of transition between cut and fill. 
Top soil and other organic or unsuitable material should be removed from these areas and 
replaced with material suitable for subgrade in accordance with Standard Specifications 
Section 2-03.3(14).

The subgrade of cut sections must be checked for density as it is required and necessary 
that the entire roadway subgrade meet the compaction requirements specified for the 
project and set forth in Standard Specifications Section 2-03.3(14)C, Method B. Density 
tests shall be taken for each 500 feet or fraction for each roadway. If the density of the 
subgrade is less than the required density, the subgrade material shall be improved in 
accordance with Standard Specifications Section 2-03.3(3).

SS 2-03.3(5)  Slope Treatment

Earth cuts, soft or decomposed rock cuts, and overburden in all rock cuts shall have 
the tops of the slope rounded in accordance with Standard Plans for Slope Treatment 
to produce an aesthetic and pleasing appearance. The slope treatment shall be 
constructed at the time of excavation so the material resulting from the rounding 
of the slopes may be used elsewhere on the job or disposed of along with the excavation 
from the cut.

The Project Engineer should go over the slope treatment procedure with the Contractor 
at the beginning of the excavation operation to ascertain that proper rounding is being 
constructed and reduce extensive reworking.

SS 2-03.3(7)  Disposal Of Surplus Material

When there is a surplus of material which cannot be handled by changing grade or 
alignment, it shall be disposed of in accordance with Standard Specifications Section 
2-03.3(7). If the surplus is wasted by widening the embankments, care must be taken 
to avoid creating a condition conducive to embankment erosion. If possible, the 
widening should be made in conjunction with the original embankment and placed in 
accordance with Method B embankment compaction specifications unless the Special 
Provisions require another method. If this is not possible, it is preferable to waste 
along low embankments where Method A compaction can be accomplished. Dumping 
of loose material on high embankment slopes must be avoided.

When the Geotechnical report indicates settlement is anticipated in embankments 
at bridge ends, surplus material shall not be wasted by widening embankments or by 
building up the adjacent ground line near the structure. Wasting material in this manner 
adjacent to a structure can result in increased, unanticipated, and adverse settlement of 
the embankment or structure even if the structure is founded on deep foundations.
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In areas where a preload or surcharge is required, any required contour grading must be 
done at the time the preload or surcharge is constructed. When the preload or surcharge 
is removed, the material must be removed entirely from the area and not placed on slopes 
or wasted in the adjacent area.

Wasting excavation material and borrowing may be necessary, however, such operations 
must be kept to an absolute minimum. Carelessness in this respect is expensive and leads 
to an unsightly job. Careful planning of work and proper selection and mixing of available 
materials often will eliminate the need to waste and borrow.

SS 2-03.3(11)  Slides

The Project Engineer’s attention is directed to Standard Specifications Section 2-03.3(11), 
providing for the removal of slides in cut slopes and in embankment slopes. The Project 
Engineer is cautioned that before allowing the Contractor to perform this work the 
Geotechnical Office should be contacted to evaluate the potential cause of the slide 
and if removal and repair in accordance with Section 2-03.3(11) is in the Agency’s best 
interest. Large slides may require additional stabilization or design changes to ensure long 
term performance. Generally, slides and slumps involving less than 20 yards of material 
can be repaired with minimal risk and little geotechnical consultation. 

Any slides coming into the roadway after the slopes have been finished by the Contractor 
shall be removed by the Contractor at the unit contract price per cubic yard for the 
excavation involved. If the Project Engineer orders the slope to be refinished, payment 
for refinishing would be eligible for an equitable adjustment as defined in Standard 
Specifications Section 1-09.4.

In case of slides in embankment slopes, the Contractor shall replace the embankment 
material from sources designated by the Project Engineer at the unit Contract prices.

In the event the slide repair is such that quantities cannot be measured accurately, 
or if the Contractor must use a different type of equipment for removal than that 
available on the project, payment may be made as provided in Standard Specifications 
Section 1-09.4.

The Project Engineer’s attention is directed to Standard Specifications Section 1-07.14, 
providing for the Contractor’s responsibility for sloughing and erosion of cut and 
embankment slopes. The ordinary sloughing and erosion of cut and embankment 
slopes shall not be considered as slides, and the Contractor is responsible for providing 
temporary control facilities to prevent this.

The following guidelines are provided to assist in determining responsibility for repairs to 
eroded areas:

a.	 Slides – Slide repair costs will be borne by WSDOT, where there is no evidence 
of neglect by the Contractor.

b.	 Erosion of Slopes

i.	 In places where water has run over the edge of the roadway and where the 
Contractor has neglected to provide adequate protection, the Contractor must 
assume the costs of repair.

ii.	 Where rain on cut and embankment slopes cause rills and wash, the Contractor 
must assume the cost of repairs except as noted hereinafter.
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iii.	 Where erosion of cut or embankment slopes occur from ground water seepage, 
WSDOT will assume the cost of repairs except when identified in the Plans and 
Provisions. The Geotechnical Office often recommends including a detail in the 
Plans when this has a high risk of occurring. If the Contract contains a repair detail, 
this is Work that should be included as part of the Contract and paid for under 
Contract items.

c.	 Repairs

i.	 In b.ii., the Contractor must, at no expense to WSDOT, remove eroded material 
from the toe of slope, ditches, and culverts and restore the eroded areas with 
this material where practicable. If additional top and/or embankment material 
is needed or different materials are ordered by the Project Engineer, it will be 
furnished and placed by the Contractor at unit Contract prices.

ii.	 In b.i. and b.ii. where erosion has occurred and repairs are the Contractor’s 
responsibility, the Contractor must restore the area at no expense to WSDOT, 
including the seeding, mulching and fertilizing.

iii.	 In a. and b.iii. where seeding, mulching, and fertilizing have been damaged, 
payment will be made for restoring same at the unit Contract price for seeding, 
mulching and fertilizing.

SS 2-03.3(12)  Overbreak

Overbreak should not be paid for in any manner except when the planned roadway 
excavation is not sufficient to complete the embankment and borrow excavation has 
not been included in the Proposal. With the approval of the Project Engineer, overbreak 
material may be used to complete the embankment and payment made at the unit 
Contract prices for Roadway Excavation and Haul.

When approved by the Project Engineer, available overbreak material may be used in 
accordance with Standard Specifications Section 2-03.3(12).

In the event that conditions causing the overbreak justify reestablishing the slopes to 
include part or all of the overbreak section, the material reverts to roadway excavation 
material and shall be so paid for. Justifiable reason for reestablishing the slopes may be 
uncontrollable overbreak resulting from the existence of natural cleavage or faults in 
rock formations, planned slopes resulting in an unsafe and unstable condition, or other 
such reason. Overbreak may be expected on unstable slope projects involving rock cuts 
if the reason for the project is the rock cut is unstable. When a question occurs as to 
justification for reestablishing slopes because of overbreak, the Project Engineer must 
consult with the Regional Construction Engineer.

When overbreak is surplus material and reestablishment of slopes is not justified, the 
materials shall be removed and wasted as provided for “Surplus Materials” under Standard 
Specifications Section 2-03.3(7) except that the work shall be at the Contractor’s expense, 
including the cost of hauling and wasting.

Where pay quantities of material are wasted and overbreak is used in lieu thereof, 
no allowance will be made for such overbreak. Haul in this case will be paid upon 
the basis of the pay quantities of excavation.
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SS 2-03.3(13)  Borrow

Borrow must be satisfactory for the use it is intended. Depending on the Borrow use 
and type, sampling and testing may be required to verify the quality and the quantity of 
suitable material available before use. Specific material requirements and acceptance 
criteria are detailed in Section 9-03.14 of the Standard Specifications.

The Contract may designate a material source for borrow, but more recent practice is to 
not include a material source in the Contract documents and have the Contractor provide 
a material source. For Contractor supplied sources, the Project Engineer should contact 
the Regional Materials Engineer early to see if the proposed source has a history of 
material acceptance issues. This detail could save considerable time, expense, and future 
problems if it is determined that a pit is unsatisfactory before extensive work is performed 
in opening the pit and then discovering that the material is not acceptable.

Standard Specifications Section 9-03.14 provides for the use of borrow. There are four 
types of borrow; gravel, select, common, and borrow for use specifically in structural and 
earth walls. 

Gravel borrow is intended for use where embankments need strength and compaction 
to perform well. With a lower fines content than other borrows, gravel borrow is also 
considered to be more workable in wet weather, but in dry summer months, it may require 
more watering to maintain moisture for optimum compaction. In recent years, natural 
deposits meeting gravel borrow requirements are becoming fewer. Gravel borrow is often 
a processed material requiring screening or crushing to meet gradation requirements.

The gradation for select borrow is more open than that of gravel borrow. Accordingly, 
there tends to be more naturally occurring materials available. Select borrow has more 
fines than gravel borrow and is often considered to be a slightly weaker material and more 
difficult to work and compact in wet weather. However, select borrow is still a preferred 
material for embankment construction. 

Of the three borrows used for embankment construction, common borrow, has the 
fewest restrictions for material acceptance, meaning most materials in Washington 
State meet the material requirements for common borrow. However, plasticity and fines 
content are major concerns when using common borrow. Common borrow embankments 
with plasticity have historically resulted in higher maintenance costs, instability, and poor 
performance. Accordingly, plastic materials should be used with caution. The Specification 
allows for the use of more plastic (clayey) common borrow when approved by the Project 
Engineer. The use of more plastic (clayey) material may require approval of the Regional 
Materials Engineer or the State Materials Lab. The 3 percent maximum organic material 
requirement for common borrow may be determined visually, or, as necessary, by one of 
the following test methods: AASHTO T 194 (Determination of Organic Matter in Soils 
by Wet Combustion) or AASHTO T 267 (Determination of Organic Content by Loss on 
Ignition). The correct test method is determined based on the type of organic material 
present in the soil sample. The Regional Materials Engineer should be consulted as to 
the appropriate test method. The sample may be field determined to be nonplastic if the 
fraction of the material which passes the U.S. No. 40 sieve cannot be rolled into a thread 
at any moisture content using that portion of AASHTO Test Method T 90 (Determining 
the Plastic Limit and Plasticity Index of Soils) which describes rolling the thread.
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Gravel borrow for structural earth walls, is essentially the same as gravel borrow with a 
few notable exceptions. The coarse materials are limited in size to minimize installation 
damage to geosynthetic materials during placement and compaction, and the material has 
addition requirements to prevent corrosion and degradation of wall reinforcing. 

The requirements of Standard Specifications Section 2-03.3(13) must be observed in the 
operation and cleanup of borrow pits. With the requirement for reclamation of all pits, 
a plan must be developed to meet the requirements of the Specifications and Special 
Provisions and approved before the start of pit operations. See Standard Specifications 
Section 3-03 for additional requirements.

SS 2-03.3(14)  Embankment Construction

It is expected that the Contractor will construct roadway embankments in accordance 
with the Plans and Specifications using construction methods and equipment considered 
suitable for the type of work involved. All operations must be directed toward 
constructing a uniform, well-compacted embankment true to grade and cross-section.

It is sometimes necessary to construct an embankment across wet and soft grounds 
which will not support the weight of heavy construction equipment. It is the responsibility 
of the Contractor to select a method of construction and type of equipment which will 
least disturb the soft foundation. The Project Engineer may have to use judgement and 
experience to decide if the Contractor’s methods will impair or make an embankment 
unstable. If the natural ground or base is considered unstable by the Project Engineer, 
it will not be possible to construct a uniform well compacted embankment and the 
unstable base materials will need to be removed or stabilized in accordance with Standard 
Specifications Section 2-03.3(14)E.

It is permissible to start the embankment by dumping and spreading the first layer 
to a thickness capable of supporting construction equipment across the soft ground, 
however, this initial lift should be held to the minimum thickness required for equipment 
selected in conformance with the above. The remainder of the embankment shall be 
constructed in layers and compacted as specified. Compaction will be required on initial 
embankment lifts wherever conditions will permit placement and compaction as specified.

Where embankments are built on hillsides or existing embankment slopes, the existing 
surface soil may form a plane of weakness, unless the slope is terraced or stepped 
by plowing deeply to key the new embankment to the slope. Hillside Terraces are a 
standard requirement for embankment construction as specified in Standard Specifications 
Section 2-03.3(14).

Settlement indicating devices are occasionally called for on the Contract Plans and Special 
Provisions when it becomes necessary to determine the extent and rate of embankment 
settlement. Settlement data is necessary for establishing construction schedules for 
adjoining or adjacent structures where the downward movement of the embankment and 
its foundation will influence the stability of the structure.

There are several types of settlement indicating devices in current use. The principals of 
each type and the instructions for installation and monitoring must be understood by all 
involved project personnel. The Regional Materials Engineer or the Geotechnical Office 
should be consulted in these cases.
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SS 2-03.3(14)A  Rock Embankment Construction

As established compaction tests cannot be applied to coarse granular material with any 
degree of accuracy, embankment construction has been divided into two classes: rock 
embankments and earth embankments, as defined in Standard Specifications Section 
2-03.3(14). It should be noted that this designation is made for the fundamental purpose 
of determining the method of embankment construction and compaction control to be 
used, and that it depends only upon the gradation of the excavation material. It is not 
necessary that an embankment be built entirely of rock material to be designated as 
rock embankment. Rock embankment is defined as “all, or any part, of an embankment 
in which the material contains 25 percent or more by volume of gravel or stone 4 in or 
greater in diameter.” The Inspector must make visual inspection of the embankment 
material to ascertain whether it contains 25 percent or more of material 4 inches or 
greater in diameter. For rock embankment, in lieu of controlling compaction by performing 
tests, a given amount of compactive effort is specified in Standard Specifications Section 
2-03.3(14)A. Where the stability of a rock embankment is in question, moisture and 
density control as specified in Standard Specifications Section 2-03.3(14)B and C shall 
pertain. It is considered that uniform compaction to the full width of the embankment 
normally will not be achieved by routing hauling equipment over the roadway. Rolling 
equipment shall be required as specified whenever it is possible to operate such 
equipment on the material being placed. The decision to require or delete the use of 
rollers as specified shall be based on feasibility of operation rather than on an arbitrary 
estimate of benefits achieved, as this factor is very difficult to evaluate without 
conducting extensive and expensive tests.

SS 2-03.3(14)B  Earth Embankment Construction

Procedures for constructing earth embankments are described in Standard Specifications 
Section 2-03.3(14)B. Compaction in accordance with one of three methods designated 
as Method A, Method B, or Method C as specified in Standard Specifications Section 
2-03.3(14)C shall be utilized. Unless otherwise specified in the Special Provisions, 
Method B will apply. The basic requirements of all three methods are the same in that 
each requires lift construction, uniform compaction throughout the embankment width 
and depth, control of moisture, and the addition of moisture should it be necessary for 
proper compaction. The difference between the three methods lies in the thickness of 
lifts specified and the degree and control of compaction required. The use of suitable 
compaction units is required for Method B and Method C, although routing of hauling 
units may be used to obtain partial compaction.

Method A normally will not be specified for state highway work, but may be applied on 
county or city projects or on certain secondary state highway projects. Embankment 
lifts up to 2 feet in thickness may be placed, and compaction is achieved by routing 
the hauling equipment over the entire width of the embankment. Inspection should 
determine that the routing schedule is such that all parts of the fill receive the same 
amount of compaction, including the outer edges of the fill. Drying of soil or addition of 
moisture may be required, if necessary.

Method B will be used on all state highway projects except where other methods 
are specified. This method requires that the embankment be constructed in lifts not 
exceeding 8 inches in loose thickness except that lifts in the upper 2 feet shall not exceed 
4 inches in loose thickness. 90 percent of maximum density is required throughout 
the embankment except that 95 percent of maximum density is required in the upper 
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2 feet. Control density tests must be performed to verify compliance with Specifications. 
The Contractor shall be required to dry soil or add moisture as necessary to ensure 
proper, uniform compaction. The selection of compaction equipment or methods is 
the responsibility of the Contractor; however, the use of any method or equipment 
that does not achieve the required density within a reasonable time may be ordered 
discontinued. The entire embankment, including the side slopes, shall be compacted to 
specification requirements.

Method C will be required when it is considered essential to the structural quality of the 
embankment that the entire fill be compacted to a high density. This method differs from 
Method B in that the entire embankment must be compacted to 95 percent of maximum 
density. Also, a limit is specified for minimum moisture content in addition to the 
maximum to ensure moisture content uniformity. In all other respects, the two methods 
are the same, and each requires a high standard of compaction control.

SS 2-03.3(14)C  Compacting Earth Embankments

Proper compaction of roadway embankments and embankment slopes is of vital 
importance to the structural quality of the final roadway and strict adherence to 
specification requirements is essential. The type and thickness of the final surfacing and 
pavement is designed on the basis of the strength of the underlying materials, and the 
strength of these materials is affected greatly by their state of compaction, therefore, 
it is essential that the specified density be obtained. To enable the Project Engineer to 
determine that embankments are being compacted properly, control test procedures 
and density standards have been developed for use during construction. It is expected 
that these aids will be utilized to the fullest extent necessary to determine that all 
embankments are constructed in accordance with specifications. Complete instructions 
for making maximum density and optimum moisture content determinations for soils 
and for making field density control tests are furnished with the appropriate testing 
equipment and in Chapter 9.

The Project Engineer and the Inspector should understand thoroughly the elements of 
the compaction process and compaction control procedures. The following brief resume 
should be supplemented by study of appropriate publications on this subject and by 
consultation with the Regional Materials Engineer. In general, it can be stated that each 
soil has a maximum density to which it can be compacted with a given compactive effort. 
For this compactive effort, the maximum density will be obtained only at one moisture 
content. Increases or decreases in moisture cause a reduction in the density obtainable 
with the given compactive effort. When the moisture content is lower than optimum, 
additional compactive effort is necessary to achieve the specified density. When the 
moisture content is above optimum, low densities will result, and a soft, spongy condition 
may develop during the compaction process. In most cases, the moisture content of the 
material should be less than optimum when the material is covered, due to the fact that 
frequently materials are over-compacted by the heavy construction equipment now in 
use. Once the material is covered with another layer of material, it is very unlikely that the 
moisture content of the material will decrease.

Certain soils, primarily fine grained soils having high silt content, may become unstable by 
virtue of being over compacted even at moisture contents at or slightly above optimum 
but within specification limits. When working with these soils, the moisture content 
should be reduced below the maximum allowed if at all feasible, this may require aeration. 
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Specifications provide for payment for this work. Also the Contractor should be requested 
to compact only to the minimum requirements; however, this is difficult to control. With 
modern heavy hauling and compacting units, over-compaction occurs with increasing 
frequency. When high fills are involved, not only may the subgrade be unstable, but 
the overall stability of the fill may be reduced to the point that slump failure will occur. 
When such soil and moisture conditions are encountered, the Project Engineer should 
recognize the potential danger and notify the Regional Operations/Construction Engineer. 
Should corrective measures be necessary, one or more of several procedures may be 
used. When low fills are involved, increasing the surfacing depth, mixing with granular 
materials available, or allowing the fill to set undisturbed for a period of time may prove 
satisfactory. When a high fill is to be built, sandwiching layers of free-draining material, 
incorporating a system of trench drains, or mixing with other materials may prove 
satisfactory. In all cases, the correction must be aimed at neutralizing the excess pore-
water pressure or changing the character of the material. Standard Specifications Section 
2-03.3(14)J provides for the use of gravel borrow material for this type of work.

The gravel borrow may be mixed with the embankment material by placing a layer of the 
embankment material on a layer of gravel borrow and mixing the two materials using 
aeration equipment. The materials shall be mixed and the moisture content reduced to 
a satisfactory level. During drying weather, the gravel borrow material will tend to speed 
the reduction in moisture of the embankment material. After the moisture has been 
reduced to a satisfactory level, the layer of material must be compacted to the required 
density before another layer of material is placed. It is quite important that the moisture 
be reduced to a satisfactory level or the advantage of mixing with the gravel borrow will 
be lost.

An alternate method is to intersperse layers of gravel borrow throughout the 
embankment to reduce the pumping action of the soil and provide drainage for excess 
moisture. This method is preferred over mixing. The embankment material must be 
uniformly graded and sloped to the outside of the embankment so any excess moisture 
will have a chance to drain off. Care must be taken in placing the layer of gravel borrow 
so ruts or pockets are not formed in the embankment material which will trap moisture 
and prevent its draining off. The depth of the layers of embankment materials that will 
maintain the desired embankment stability shall be determined by field tests.

Drainage problems occur quite frequently when an existing embankment is widened, 
if there is moisture present in the existing embankment, through capillary action, 
subterranean drainage, or otherwise. If the new embankment traps the water in the 
existing embankment, usually the moisture saturates the embankment to a point that 
slump failure occurs. Whenever an existing embankment that could receive moisture 
is to be widened, drainage must be provided through the new embankment area. If the 
new embankment material is not free draining, one method of providing drainage is to 
layer the new embankment with gravel borrow layers at approximately 10 foot intervals 
vertically. Where seepage is noted, the Regional Materials Engineer should be consulted 
so that an adequate drainage system is provided.

When it is anticipated that certain cuts or borrow areas will contain considerable amounts 
of material with moisture content in excess of the optimum for proper compaction of 
embankments, aeration equipment may be included in the proposal for the project.

The inclusion of aeration equipment in the proposal will not relieve the Contractor of the 
responsibility of employing sound and workmanlike procedures in the prosecution of the 
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work which are effective in constructing embankments with wet materials. Ditches to 
remove surface or subterranean drainage should be constructed whenever they can be 
effective and preferably in advance of excavation, thus permitting time for drainage.

The function of aeration equipment is to provide thin, loose layers of material from which 
moisture can evaporate. Most soils tend to form a crust which retards the evaporation 
of moisture. Unless this material is worked to break up this crust, evaporation is quite 
slow. During good drying weather, a sheepsfoot roller is quite effective in certain soils in 
breaking up the surface of the soil and, in thin lifts of material, leaves large surface areas 
of soil exposed to the air. However, no separate payment for a sheepsfoot roller will be 
made and the costs of same are incidental to embankment compaction.

If the material has a considerable amount of moisture above the optimum for proper 
compaction of embankments, it may be necessary to operate aeration equipment in the 
excavation areas as well as the embankment areas to increase the amount of material 
exposed for evaporation. The amount of moisture that will evaporate from the material is 
dependent on the prevailing weather conditions, the surface area of material exposed and 
the length of time the material is exposed to the air.

It must be kept in mind that thin, loose layers of material will also soak up large amounts 
of moisture if it rains, so the surface of the materials must be sealed and sloped to drain 
off moisture whenever rain is imminent. It is the responsibility of the Contractor to seal 
the material against rain and in many cases this will have to be done at the end of work 
each day to protect against sudden, unexpected storms.

SS 2-03.3(14)D  Compaction and Moisture Control Tests

The maximum density and optimum moisture content for a soil are determined by testing 
the soil in accordance with once of three test methods:

	 AASHTO T 99 Method A
	 AASHTO T 180 Method D
	 WAQTC TM 15

Determination of which test to perform is based upon the gradation of the material. 
Section 2-03.3(14)D discusses the gradations and which tests are applicable. Materials 
with 30 percent or more by weight retained on the No. 4 sieve and less than 30 percent 
retained on the ¾ inch sieve can use either WAQTC TM 15 or AASHTO T 180. For those 
materials, the Agency decides which test to use. The Project Engineer should consult with 
the Regional Materials Engineer when deciding which test to use.

Each different soil may, and probably will, have a different maximum density and 
optimum moisture content, and it is necessary that tests be performed in the field for 
each different soil encountered. As each of the materials is being tested, a representative 
sample should be taken and placed in a sealed sample jar to serve as a future reference 
for identifying the materials on the grade during construction. It is the responsibility 
of the Project Engineer to arrange for all field testing necessary to supplement data 
furnished with the soils report.

Noncohesive sandy and gravelly soils and surfacing aggregate cannot be tested by the 
above-noted test method. Samples of these materials must be sent to the Regional 
Materials Engineer with a request for maximum density determination. This test method 
is described in Chapter 9. A gradation vs. density curve will be established for use by the 
Inspector during construction.
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To determine if the embankments are being compacted properly, in-place density tests 
must be taken at frequent intervals. Results of these tests are compared to the density 
standard established for the soil (noncohesive granular material) being compacted, and 
are used as the basis for accepting or rejecting the work of the Contractor. Each lift 
of embankment should be tested before subsequent lifts are placed. When loose free 
draining sandy material is used for embankment construction, the Inspector should dig 
down 1 foot and run a density test on the undisturbed material. In selecting an area to 
be tested, the Inspector should choose sites where the least compactive effort has been 
applied. A continuous record of the Contractor’s method of compaction should be kept 
and compared to test results to assist in selecting a routine procedure which will yield 
required results. Compaction is required to the neat lines of the embankment, which 
include the shoulders and slopes. Proper compaction of embankment slopes will tend to 
minimize slope surface erosion which occurs often on newly constructed embankments.

Care must be taken to see that uniform density is obtained throughout each fill rather 
than to have some areas compacted greatly in excess of the density requirements, while 
other areas are below requirements. In order to achieve uniform density, it is essential 
that the water content be uniform since the density obtainable with a given soil is 
a function of the water content for any one compactive effort. In most cases, the required 
density can be obtained with the least effort if the water content is very close to, but less 
than, the optimum established by standard moisture-density test. Noncohesive granular 
soils usually compact most easily when wetted to near saturation. The Contractor should 
be encouraged to establish a definite routine for compaction that will result in uniform 
compactive effort. When a considerable amount of grading equipment is concentrated in 
a small embankment area, it is difficult to maintain uniform compaction methods on each 
lift and the Inspector must be especially alert. When the size of the embankment area can 
be increased, uniform compaction methods can be more readily established, thinner lifts 
of material can be placed and moisture content can be better controlled.

The Speedy Moisture Tester is a good tool for the Inspector to use to check the moisture 
content of the material while it is being worked in the embankment. This will quickly tell 
the Inspector whether moisture must be removed or added before the layer is covered 
with additional material. The Inspector must be cautioned that due to the small amount of 
material used in the Speedy Moisture Tester, it is essential that the sample used is actually 
representative of the material being worked. If the moisture content of the material being 
worked is quite uniform, this does not present too much of a problem.

When embankment construction is first started, the Inspector should give particular 
attention to the compaction methods and take more than the minimum number of density 
tests to determine the most advantageous compaction pattern that will give the desired 
compaction results. After a satisfactory compaction pattern has been established for 
the type of material being placed, the density testing may be reduced to the minimum 
rate specified.

Where it is necessary to add water for compacting, this may be done either in the cut (or 
borrow pit) or on the fill. Water must not be added to material obtained from a borrow 
pit before weighing when payment is by weight. Addition of water in the cut allows the 
scrapers and hauling equipment to mix the water into the soil so that rolling can proceed 
immediately after spreading. Sprinkling should be done on a rough loose surface rather 
than on one which is smooth and tight because the water will not be so apt to run off or 
form ponds.
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Daily compaction reports must be submitted on DOT Form 351-015. If there are 
questions concerning operational procedure on moisture-density tests, in-place tests, and 
reporting of results on the above form, consult the Regional Materials Engineer for advice 
and assistance.

Special attention must be given to compaction around structures and bridge ends, where 
rollers cannot operate. Mechanical tampers or other approved compactors are to be 
used in these areas. Sufficient density tests shall be taken to ensure that compaction is 
continued on each lift until the specified density is attained. Failure to do so can result in 
settlement near the structure.

SS 2-03.3(14)E  Unsuitable Foundation Excavation

The natural ground upon which an embankment is to be constructed may be such that 
it will impair the stability of the completed roadway. Such conditions must be corrected 
prior to starting embankment construction. Unsuitable ground such as peat, soft organic 
clay, and silts must be removed or otherwise stabilized to prevent unequal or excessive 
roadway settlement or embankment failure. Areas requiring special foundation treatment 
will be shown in the plans and/or specified in the Special Provisions with the exception 
that possible detrimental soil at the transition between cut and fill and under shallow 
embankments may not be indicated. Particular attention should be given to these areas 
and in the event that highly compressible or unstable top soil or other undesirable 
material exists, it should be removed in accordance with Standard Specifications 
Section 2-03.3(14).

Where specified in the Contract Plans and/or the Special Provisions, unsuitable 
foundation materials shall be removed or otherwise stabilized as required. When removal 
is required, inspection should determine that the removal is complete to solid foundation.

Where backfilling must be done under water, granular material should be used, and 
special care must be taken to avoid segregation of the material, and the trapping of 
unsuitable material in the backfilled area.

SS 2-03.3(14)F  Displacement of Unsuitable Foundation Materials

Removal of unsuitable foundation material by displacement with or without the use of 
explosives is not a preferred method of dealing with these materials. Often this method 
has unintended consequences and environmental impacts and should only be attempted 
where specified and permitted, or where recommended by the State Geotechnical 
Engineer and approved by the State Construction Office.

In the event that other unsuitable foundation material exists and is not indicated in 
the Contract and is beyond the limits as described in Standard Specifications Section 
2-03.3(14), the State Construction Office should be contacted through the Region for 
assistance in reaching a resolution.

SS 2-03.3(14)G  Backfilling

Where water exists in the excavation areas, it should be drained, if possible, by ditching so 
that excavation and backfilling can be accomplished in the dry.
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SS 2-03.3(14)H  Prefabricated Vertical Drains

Embankment settlement can be accelerated by the use of overloads, vertical sand 
drains, or by vacuum pumping to lower the water table. These treatments should not 
be attempted unless specified by the contract provisions or recommended by the State 
Geotechnical Engineer and approved by the State Construction Office.

GEN 2-03.4/5  Measurement and Payment

GEN2-03.4/5(2)  Computer Generated Quantities

All applicable records of computed generated quantities shall be kept and become a part 
of the final records. 

2-04	 Haul

SS 2-04.4  Measurement
The measurement of haul is expressed as a unit of one hundred cubic yards hauled 
100 feet.

Haul shall be calculated and included in the section from which the material is hauled. 
Haul on roadway quantities, including borrow obtained by the widening of cuts and 
including waste deposited along roadway embankment slopes, will be computed on 
the basis of transporting material along the centerline or base line of the highway.

Haul on Borrow or Waste

Quantities of material hauled from a borrow site to the roadway or from the roadway 
to a waste site are computed normal to the long axis of the borrow or waste site. When 
computing the amount of haul, determination of the direction of movement of the 
mass and the distance it is transported requires good, practical judgment by the Project 
Engineer. The size and shape of a borrow pit and egress from the pit to the highway 
improvement must be considered in the proper determination of the amount of haul. 
The same conditions are true in the case of waste sites. Instructions herein for computing 
haul from borrow pits shall be applicable to computing haul to waste sites.

The long axis of the borrow pit should be used for the base line of the cross-section 
which, theoretically, would pass through the centers of gravity of the sections; however, 
the base line may approximate the centers of gravity of the sections. Borrow pits which 
are provided by widening of the roadway cuts would be an exception to this since the 
Standard Specifications define them as “Roadway Excavation” and not “Borrow.”

The measurement of the distance from the pit to the center line of the roadway should 
originate at the center of mass as measured in the pit and be computed via the most 
direct and feasible route to the nearest practical point on the center line of the roadway.

The route of haul will be indicated on the plans, and, where possible, will be via existing 
roads. If no road exists, provision will be made in the plans for constructing a haul road 
and for rights therefor.

If the Contractor chooses to haul over a route shorter than the computed or designated 
route, payment for haul will be based on the length of the actual haul route. If the 
Contractor chooses to haul over a longer route than the computed or designated route, 
payment for haul will be based on the length of the computed or designated route.
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2-06	 Subgrade Preparation

SS 2-06.3  Construction Requirements
The subgrade shall be constructed in accordance with the lines, grades, and typical 
sections shown on the plans or as established by the Project Engineer and the 
Standard Specifications.

The entire subgrade should be uniformly compacted to the density specified. The finish 
required on roadway subgrades shall ensure a final grade in as close conformity to the 
planned grade and cross-section as is practicable, consistent with the type of material 
being placed. Subgrade blue tops shall be set 0.05 ft. below subgrade elevation and be 
accurate to + or -0.01 ft. The finished subgrade surface shall not deviate from the plan 
subgrade elevation by more than +0.00 to -0.05 ft. Where excessively rocky materials are 
being placed, deviations in excess of the above may be accepted where, in the opinion of 
the Project Engineer, closer conformance cannot be achieved by normal procedures and 
with a reasonable amount of effort and care on the part of the Contractor. Conformance 
to grade shall be checked by rod and level, straight-edging, or other appropriate 
engineering method as selected by the Project Engineer.

On some separate grading projects where the surfacing Contractor will be required to 
or elects to trim the subgrade with an automatically controlled mechanical trimmer, 
the tolerances for the subgrade must be changed to provide material for the subgrade 
trimmer to trim, but the trimmed subgrade must meet the tolerance stated above.

After the subgrade is prepared, the Contractor shall maintain it in the required condition 
until the next course of work is performed.

2-07	 Watering

SS 2-7.3  Construction Requirements
Water shall be applied as ordered by the Project Engineer, in accordance with the 
Specifications, uniformly to the material so that all of the material will have approximately 
the same moisture content. It is more economical and effective to apply water at night or 
in the early morning hours when loss from evaporation is lower. In many instances, this is 
the only time that it is possible to increase the moisture content to that required.

The Inspector should be alert to see that the subgrade is not damaged from too much 
water being applied or that more water is being applied than is necessary. Usually light 
applications applied more frequently are more advantageous than heavy applications. The 
water should not be applied on surfacing materials with such force that it will wash the 
fine particles off the coarser ones causing segregation.

If water is a pay item, the Project Engineer shall verify the size of the water truck by 
measuring or weighing and if gauges are used and should also verify the accuracy of 
the gauge. A record of measurements or weights, and calculations must be made for 
future references.

Use the Contactless Receipt Log (DOT Form 410-001) or a Contractor provided Item 
Quantity Ticket to record the time of each load and where it was placed on the project. 
See CM Section 10-2.3A.

Earthwork	 Chapter 2

WSDOT Construction Manual  M 41-01.45	 Page 2-19 
December 2024



2-09	 Structure Excavation

SS 2-09.3  Construction Requirements

SS 2-09.3(1)  General Requirements

SS 2-09.3(1)A  Staking, Cross-Sectioning, and Inspecting

Before starting structure excavation, stakes should be set to locate the structure and 
cross-sections should be taken to determine the quantities of material involved.

SS 2-09.3(1)B  Depth of Excavation

Excavations shall be carried to the elevation shown on the plans or as established by the 
Project Engineer. The Project Engineer should take into consideration the fact that when 
a clamshell bucket is used, it is very difficult to clean the hole to an exact given elevation. 
For direct-bearing footings, the corners and sides of the excavation should be cleaned 
out as well as possible and there should not be an excess of loose material left in the 
bottom. If the character of the material found at plan elevation is questionable, consult 
the Regional Materials Engineer.

When the excavation for the footing has been completed, elevations to establish 
the footing elevation shall be taken in the corners of any footing and recorded in the 
project records.

SS 2-09.3(1)C  Removal of Unstable Base Material

During the progress of excavation, the character of material being removed and exposed 
should be examined to determine if it is suitable for use as backfill and to ensure that 
acceptable foundation conditions exist. This should be done especially on streams subject 
to high velocity flood water and which carry drift. 

Open pit excavation or “glory holes” are not allowed without permission. This 
Specification is of special importance in application to the construction of foundations 
in or adjacent to running streams, where the approval of the State Construction Office 
must be secured.

SS 2-09.3(1)D  Disposal of Excavated Material

Material obtained from structure excavation may be used for backfilling over and around 
the structures, for building embankments, or it may be wasted. When this material is 
stockpiled for backfilling, the Contractor is required to protect it from contamination and 
the elements. If not properly protected, the Contractor must replace the lost material with 
acceptable backfill material at no expense to WSDOT. 

SS 2-09.3(1)E  Backfilling

The backfilling of openings made for structures must be made with acceptable material 
from the excavation, other acceptable backfill materials indicated in the plans and Special 
Provisions, or as specified in Standard Specifications Section 2-09.3(1)E.

When specified in the Contract or approved by the Project Engineer, acceptable material 
may include Controlled Density Fill (CDF) – also known as Controlled Low-Strength 
Material (CLSM).
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Before the CDF is placed, the Contractor is required to develop a mix design in 
accordance with Standard Specifications Section 2-09.3(1)E and to submit the CDF 
mix design in writing to the Project Engineer on DOT Form 350-040. Standard 
Specifications Section 2-09.3(1)E requires the Contractor to utilize ACI 229 and testing 
methods ASTM D 4832, ASTM D 6023, and WSDOT FOP for AASHTO T 119 in 
developing the CDF mix design. The ASTM and AASHTO tests required in Standard 
Specifications Section 2-09.3(1)E are for use by the Contractor in developing the CDF mix 
design, and with the exception of providing the 28-day compressive strength test results 
on DOT Form 350-040, the test results are not required as part of the CDF mix design 
submittal. The Project Engineer must review the mix design before placement of the CDF 
will be allowed.

The Inspector must verify and document that each truckload of CDF is accompanied 
by the producer supplied Certificate of Compliance, meeting the requirements of 
Standard Specifications Section 6-02.3(5)B. The Inspector must also verify that the 
components, as listed on the Certificate of Compliance, conform to the mix design per 
Standard Specifications Section 6-02.3(5)C. Acceptance of the CDF will be based upon 
an acceptable Certificate of Compliance. In accordance with Standard Specifications 
Section 1-05.2, the Inspector may reject any load of CDF that does not conform to the 
mix design.

When water is encountered in the excavation area, it must be removed before backfilling. 
Cost for accomplishing this is considered incidental and is done at the Contractor’s 
expense unless otherwise provided for in the Contract.

SS 2-09.3(2)  Classification of Structure Excavation

Structure excavation is classified into two classes. The excavation necessary for the 
construction of bridge footings, pile caps, seals, wing walls, and retaining walls is 
classified as Structure Excavation Class A. All other Structure Excavation is classified as 
Structure Excavation Class B. See Standard Specifications Sections 2-09.3(2), 2-09.3(3), 
and 2-09.3(4).

SS 2-09.3(3)  Construction Requirements, Structure Excavation, Class A

SS 2-09.3(3)D  Shoring and Cofferdams

All excavations 4 feet or more in depth shall be shored, protected by cofferdams, or shall 
meet the open-pit requirements of Standard Specifications Section 2-09.3(3)B. 

The Contractor must submit their shoring plans in accordance with Standard Specifications 
Section 2-09.3(3)D. The shoring design shall be in compliance with the Geotechnical 
Design Manual M 46-03, and be designed for site specific conditions, which must be 
shown and described in the working drawings. These drawings must be approved before 
construction begins. WSDOT’s approval, however, does not relieve the Contractor of 
responsibility of satisfactory results.

For excavations using open pits - extra excavation, the Contractor shall submit Working 
Drawings and in accordance with Standard Specifications Section 2-09.3(3)B.

WAC 296-155 part N addresses temporary excavations. If the Contractor follows the 
WAC, Type 2 Working Drawings are required. Within the WAC requirements, it may 
be necessary for the Contractor to do engineering. Should this occur, the Contractor 
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will need to submit Type 2E Working Drawings. This can occur if the soil types are not 
consistent with those of the WAC, if there are surcharge loads or sensitive structures near 
the slope, or if the slope height exceeds the WAC max height of 20 feet.

The excavation stability design shall be conducted in accordance with the Geotechnical 
Design Manual M 46-03 and must be designed for site specific conditions, which must be 
shown and described in the Working Drawings. These drawings must be approved before 
construction begins.

The Contractor shall submit detailed plans of cofferdams for approval per Standard 
Specifications Section 2-09.3(3)D when their use is required. This requirement shall 
be strictly followed. When a cofferdam is required on a railroad right of way, excavation 
must not be commenced before the Plans have been approved by the railroad company. 
The Contractor should be notified of this requirement well in advance of starting such 
Work, as it usually takes several weeks to get plans approved by the railroads. See Section 
6-1.5 for the number of copies to submit and distribution of approved plans.

Cofferdams, in general, must be removed to the bed of the stream, or to below the 
low water mark. In some cases, it may be advisable to leave the cofferdam in place. 
The Cofferdam is, however, the property of the Contractor.

Sheet piling, designed in accordance with the USS Steel Sheet Piling Design Manual, may be 
used for shoring walls that do not support other structures and that are 15 feet in height 
or less. When sheet piles are used for cofferdams, the Project Engineer shall see that the 
sheets are held tightly together during driving and placing, so that no cracks or holes are 
left, through which water can flow. If timbers are used in the cofferdam, the use of wood 
preservatives needs to be monitored to be sure that all environmental constraints are 
met. Cofferdams should be built slightly larger than the neat size shown on the plans. This 
is to allow for inaccuracy of driving sheet piles.

Where bearing piles are to be driven, the excavation should be carried deeper to allow for 
upheaval of soil due to pile driving. This extra depth will depend on the character of the 
material. Usually in sand and gravel from 6 inches to 1 foot and in a river or tide mud from 
1 foot to 1.5 feet is sufficient. Such over-excavation is the Contractor’s responsibility. 
Over-excavation shall be backfilled with gravel backfill to the footing elevation if the 
upheaval is less than anticipated.

In soft mud, when the driving of piles tends to liquefy the foundation material, it is 
sometimes necessary to excavate below plan grade and backfill with gravel before 
concrete is placed. When the Engineer considers this to be necessary and approval of the 
State Construction Office has been secured, the additional excavation shall be paid for at 
the unit Contract price for structure excavation and the gravel backfill shall be paid for on 
force account basis or at an agreed price.

The material on which spread footings are to be constructed must be adequate to support 
the design soil pressure per square foot shown in the plans. The Regional Materials 
Engineer should be consulted to review the foundation conditions if the bottom of 
the footing is materially different than what is identified in the Contract plans. If a change 
of design or the lowering of a footing appears to be advisable, the State Construction 
Office must be advised.
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Occasionally, foundations adjacent to large piers are founded at a higher elevation than 
the large pier foundation. In these cases, the Contractor must carry on operations so that 
the foundation at the higher elevation will not be disturbed when excavation is made for 
the lower pier.

Backfilling holes made for piers and column bents up to the surface of the surrounding 
ground may be done at any time after the forms are removed, providing the backfilling is 
brought up evenly on all sides of the pier or column.

Backfilling around piers and bents in streams shall be done carefully with material suitable 
to resist scour, and be brought up to a height not less than the original bed of the stream. 
Embankment backfill against abutments, piers, walls, culverts, or other structures shall not 
be placed until the concrete has attained 90 percent of its design strength and has cured 
for at least 14 days or as otherwise specified in the Contract.

It is very important that drainage be provided in back of retaining walls, tunnels, and 
structures having wing walls or abutments to eliminate excessive soil pressure. Weep 
holes shall be placed as shown on the plans and as low as possible. Gravel backfill for 
walls or other suitable materials shall be placed directly behind the structure. If drainage 
is a major problem, it may be necessary to also construct perforated drain pipe or French 
drains behind the structure.

The construction of embankments and backfill around bridge ends shall be in accordance 
with Standard Specifications Section 2-03.3(14)I. The fill around bridge ends shall be 
brought up equally on all sides of the bracing, columns, and bulkheads to avoid distortion 
and displacement of these members.

In addition, Standard Specifications Section 2-03.3(14)I requires that the superstructure be 
in place before the backfill behind an abutment can be placed. It further states that this 
requirement can be waived by the Engineer provided the Contractor submits abutment 
stability calculations to back up their proposal. When designing the bridge, the designers 
check the abutment stability using the final condition which includes the dead load of 
the superstructure. This superstructure dead load increases the resistance to sliding and 
reduces the overturning moment of the abutment. Since placement of the backfill prior to 
placement of the superstructure is a condition not analyzed by our designers, we require 
that stability calculations be submitted for each bridge by the Contractor to reflect this 
unchecked condition. These stability calculations need to include a surcharge load of at 
least 2 feet to account for the live loading due to the backfill equipment weight.

Around structures and bridge ends, where rollers cannot operate, compaction shall 
be obtained by the use of mechanical tampers. Density tests shall be taken frequently 
enough to ensure that compaction is continued on each lift until the specified density 
is attained.
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2-10	 Ditch and Channel Excavation

SS 2-10.3  Construction Requirements
Areas where open ditches are to be constructed shall be cleared and grubbed the same as 
areas for roadway excavation.

The excavated material may be used for the construction of dikes, berms, or otherwise 
disposed of as shown on the plans or as directed by the Project Engineer. The materials 
should not be placed in embankments unless it is suitable for embankment construction.

2-11	 Trimming and Cleanup

SS 2-11.3  Construction Requirements
This work shall consist of dressing and trimming the entire roadway or roadways improved 
under the Contract. The shoulders, ditches, and back slopes shall be trimmed to the 
specified cross-section to produce a neat and pleasing appearance. All channels, ditches, 
and gutters shall be opened up and cleaned to ensure designed drainage. This includes 
existing drainage within the project limits specified in the Contract.

2-12	 Construction Geotextile

SS 2-12.3  Construction Requirements
Construction geotextile fabric needs to be fully covered at all times until placement. It 
should be stored in a protected area off the ground and away from items that can cause 
damage such as sunlight, heat, precipitation, chemicals flames including welding sparks 
and any other environmental condition that may damage the physical properties of 
the fabric.

The area to be covered should be graded to a smooth, uniform condition free from ruts, 
holes, and protruding objects such as rocks and sticks. The fabric needs to be placed 
immediately ahead of the covering operation with as few wrinkles as possible. The 
material should not be dragged through the mud nor over sharp or protruding objects 
which could damage the material.

The cover material is to be placed in front of the placing equipment. This equipment 
should be sized to minimize the rutting that may occur during the placement. Turning 
of vehicles on the first lift of material may cause damage to the fabric and should not 
be allowed.

Sewing of seams is described in Standard Specifications Section 2-12.3.

Fabric damaged during placement needs to be repaired as soon as possible. The backfill 
material needs to be removed and the fabric repaired either as recommended by the 
manufacture or as listed in the contract. Visible evidence of damaged material may 
include subgrade pumping, intrusion of subgrade, or roadbed distortion.
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Placement 

Standard Specifications Section 2-12.3 lists the required placing and lapping requirements 
for each type of use of construction geotextile. Following is a short explanation for the 
placement types.
•	 Underground Drainage – The fabric is used as a wrap around the drain rock and the 

pipe to not only separate the backfill material from the drainage material but also to 
act as a filter of fine sands and silts. This prevents the fines from flowing into the drain 
rock and clogging the drainage system.

•	 Separation – The fabric is placed directly on a subgrade that contains a large amount 
of fine sand and silts. Normally the subgrade can be constructed during fair weather, 
however, almost any amount of moisture can make working on the grade impossible.

•	 Soil Stabilization – Soft subgrade that cannot support the weight of equipment 
constructing the roadbed, is usually removed, a fabric placed and covered with 
backfill. This allows a stable enough surface to continue construction. Here the fabric 
not only separates the two materials but also adds strength to the roadbed.

•	 Permanent Erosion Control and Ditch Lining – The fabric is utilized to reduce or 
minimize the ground surface’s exposure to erosion. The material is placed directly on 
the surface to be protected and then backfill is placed over the fabric. Rock surfacing 
should not be placed in a lined ditch under the fabric as this would allow the water to 
erode the ground under the fabric thus eliminating its effectiveness.

•	 Temporary Silt Fences – As the title states, the fabric is used to trap silt and other fine 
particles from continuing from the project site to open water.
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